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1 EXECUTIVE SUMMARY 
 
 
CELI-Central has always based its planning, implementation and evaluation of activities on the participation 
of local community members and institutions.  As the program has advanced from smaller-scale, shorter-term 
trust-building activities towards larger, integrated activities, so has its need to develop a shared vision of rural 
development in concert with local communities.  The participatory methodology directly engaged as many 
community members as possible in defining their needs and setting their priorities.  This highly successful 
methodology initiated a dialogue between civil society and the state in areas where the Colombian 
government has had a weak or nonexistent presence.  It established processes of accountability, in which 
citizens could start expecting the state to provide them with the services to which they are entitled—security 
and health services, roadway and sanitation infrastructure.  Institutions are also more prepared to respond to 
these requests, as a result of the organizational and technical training and basic equipment provided by 
Colombia Responde in collaboration with public and private sector entities.   
 
We started to notice a pattern—we can facilitate conditions of rural development into place, but what will 
sustain them is the consistent and significant economic growth of these areas.  Therefore, in this second 
phase Colombia Responde has organized its activities in terms of an Integrated Rural Development 
Approach, identifying key productive activities that serve as axes of development around which to organize 
social, infrastructural, and institutional development activities.  This approach consists of several steps—first, 
systematically organize veredas into micro-regions based on their social, economic, environmental, security, 
and geographic attributes.  Second, review those micro-regions according to set criteria to determine the “fit” 
with the program’s goal’s and capacities.  Third, engage a representative sample of residents form each 
community to identify key productive projects and formulate a development strategy based on that.  This 
process is further detailed in the Annual Work Plan for FY2014 and Section 2.2 of this report.   
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2 CONTRACT HIGHLIGHTS 
 
 
2.1      RURAL DEVELOPMENT METHODOLOGY 
 
Since CELI-Central launched in April 2011, the program has succeeded in creating conditions favorable to 
comprehensive rural development and strengthening trust between communities and their government 
institutions.  Building strong relationships with an understanding of the distinct cultural, ethnic and 
geographic diversity present in the regions increases beneficiaries’ sense of democracy and the belief that they 
can positively impact their own futures and that of their communities.   

In the course of implementation, the program identified two main challenges to its scope and impact, which it 
is specifically addressing in its implementation this fiscal year—starting this quarter.  First, the security 
classification system that CELI-Central’s GOC counterpart, the UACT, utilizes to define its focal areas 
limited the scope of productive projects and other activities.  Second, while the first year of operation focused 
on localized, short-term activities to fulfill immediate needs raised by communities, the program has been 
transitioning towards medium- and long- term projects that are most effective when integrated with a range 
of complementary interventions, therefore requiring more robust participation from the community, GOC 
and private sector.  Therefore, this quarter CELI-Central moved towards an integrated rural development 
strategy.   

Maintaining its highly participatory approach by utilizing the needs identified and relationships built in the 
course of implementing the participatory methodology, CELI-Central developed the Regional Intervention 
Index (RII) to systematically formulate, assess and prioritize integrated rural development interventions 
according to a series of criteria to assess the feasibility, competitiveness and sustainability of integrated 
interventions.  Unlike past interventions, which were focused at the vereda or municipal levels, this approach 
groups veredas nuclei that share socio-economic, population, security and political characteristics into micro-
regions.   This approach requires a regional analysis of value chains and core agribusiness activities for each 
micro-region to boost competitiveness and propel future growth, cutting across veredas and, in some cases, 
municipalities and/or veredas that were previously outside of the program focal area to determine where 
assistance is most needed and can be most effective and sustainable.  Implementing interventions 
simultaneously in the same community builds positive momentum and substantially increases the level of 
participation and satisfaction of program beneficiaries. 

Regional teams in Meta and Tolima met this quarter to hone the application of the integrated rural 
development methodology, examining the Work Plan for FY2014 and highlighting opportunities for ensuring 
sustainability and boosting effectiveness.  Whereas the Work Plan was previously a roadmap to be followed 
step by step, it is now an organizing principle for examining the results of the participatory methodology and 
institutional requests at the micro-region level in order to identify synchronicities favorable to rural 
development within each area and continue engaging USAID and a range of government institutions to 
achieve a shared integrated rural development vision.    Providing autonomy to regional offices empowers 
them to design and implement activities quickly and effectively, and increases ownership of the program up 
and down the development chain from municipal governments to local organizations, communities, and 
beneficiaries and their families.   
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2.2      PROGRAM MONITORING AND EVALUATION 
 
As detailed in Table 2, CELI-Central continued advancing towards its objectives over the past quarter, 
focusing on documenting beneficiary households and organizations.  Of the $26,092,000 USD leveraged 
from the public sector to support activities this quarter, $9,903,000 USD came from the National Royalties 
System.  Please note that the table from MONITOR was not included in the report for this quarter due to data inconsistencies 
and technological issues with the system.   
 

TABLE 2:  QUARTERLY STATUS OF PRINCIPAL INDICATORS AND GOALS 

 

USAID 

Development 

Objective

Ind. # Performance Indicator Name & Definition
TARGET

LOP
QR1 FY14 Cumulative LOP % LOP

DO1-006
Public funds leveraged in CSDI zones attributable to 

USG Interventions (USD million)
$ 144,000,000 $ 26,092,589.06 $ 54,137,041.37 37.60%

DO1-008
Number of rapid impact projects implemented by USG 

implementers 
150 2 213 142.00%

DO1-011
Number of people benefitted by national social 

programs implemented in CSDI municipalities. 
40,000 120 18,033 45.08%

DO1-012
Number of beneficiaries receiving improved 

infrastructure services
90,000 5,455 90,503 100.56%

DO1-025 Number of CSO members supported by USG assistance 7,400 555 1,097 14.82%

DO1-030

Number of strategic rural and economic development 

programs with territorial approach implemented in CSDI 

municipalities

8 2 4 50.00%

DO1-031

Number of people benefitted by strategic rural and 

economic development programs with territorial 

approach, implemented in CSDI municipalities. 

100,000 70 147 0.15%

DO1-032
Private sector funds leveraged in CSDI zones 

attributable to USG Interventions (USD millios)
$ 50,000,000 $ 2,684,173 $ 4,543,247.80 9.09%

DO1-034
Number of rural households benefiting directly from 

USG interventions (F 4.5.2-13)
25,000 87 2,928 11.71%

DO1-036 Total value of CSDIprojects approved (USD million) $ 211,500,000 $ 53,973,133.31 $ 221,006,625.36 104.49%

DO1-037 Total value of CSDIprojects completed (USD million) $ 188,000,000 $ 32,132,591.48 $ 79,556,402.63 42.32%

DO1-040
Number of formalized properties supported in CSDI 

municipalities
1,500 201 201 13.40%

DO1-041
Number of restitution cases supported in CSDI 

municipalities
900 71 71 7.89%

NCI-003
Number of USG funded strenghtening activities for 

national, regional and local level public institutions
100 5 68 68.00%

NCI-004

CELI Central resources committed to strenghtening 

activities for national, regional and local level public 

institutions

$ 700,000 $ 1,406,632.32 $ 2,597,494.91 371.07%

NCI-005

Number of  national, regional and local level private 

institutions (associations, NGO's, guilds, etc.) that have 

recieved USG resources for strenghtening

200 14 23 11.50%

NCI-006

Resources committed as a result of strengthening 

support provided to national, regional and local level 

private institutions

$ 1,000,000 $ 797,994.97 $ 1,428,294.64 142.83%

NCI-007 Number of pre-investment activities 100 2 3 3.00%

NCI-008
Resources committed as a result of pre-investment 

activities
$ 4,000,000 $ 8,232,309.09 $ 8,255,400.76 206.39%

NCI-009

Number of additional hectares under improved 

techonologies or management practices as a result of 

USG assistance

2,000 1,687 2,143 107.15%

NCI-010
Number of kilometers of new or improved tertiary 

roads assistance
600 33.39 94 15.73%

NCI-011 Number of social infraestructure activities completed 300 2 19 6.33%

DO-1:  Civilian 

government 

presence in CSDI 

zones consolidated

NCI: Non 

Contractual 

Indicators
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Programming – This quarter, the Programming and Evaluation unit focused on several initiatives designed 
to reinforce the tracking of activities. M&E staff continued coordinating environmental training, observed 
various infrastructure projects currently underway, and verified activities’ compliance with their respective 
Environmental Management Plans.  Staff also supported and supervised operating and oversight committees’ 
application of financial and technical oversight mechanisms, in close collaboration with local communities.  
Additionally, the M&E coordinator carried out visits to all regional offices to make an assessment on 
indicators monitoring processes and to train staff on the requirements and changes brought up by the new 
PMP.   
 
Review and Evaluation Committees (RECs) – In December, three Pre-RECs were held (in Cauca, Meta 
and Tolima), and two RECs took place (in Cauca and Tolima).  A total of six fichas were approved, totaling 
$2,418,556 USD.  The presentation of fichas (activity proposals) was enriched by ample participation from 
local and municipal government representatives, as well as producers’ associations and departmental and 
national institutions involved in the proposed activities.  The names and amounts of activities that USAID 
officially approved via Mission following the RECs are listed in Section 6.1: CONTRACTS AND GRANTS. 
 

TABLE 3:  MONITORING ACTIVITIES – DECEMBER 2013 

 
 
Environmental Monitoring – This quarter, several environmental requests were submitted to USAID for 
approval via the MONITOR information system.  Thirteen Categorical Exclusions were requested and 22 
were approved (some from previous quarters); two Environmental Reviews were submitted and four were 
approved (some from previous quarters).  Continuing with a yearlong effort, the team gave feedback to 
USAID in the form of suggestions, reports and other mechanisms as part of ongoing efforts to improve 
MONITOR.   
 
Regarding follow up actions for activities currently under implementation, in October sixty-two quarterly 
environmental reports were requested, reviewed and approved in order to monitor the implementation of the 
Environmental Management Plans of the relevant activities implemented during the fourth quarter of FY 
2013.  Of these reports, 33 were from economic development activities and 26 from infrastructure activities.  
This same reporting procedure will be implemented for the next expected deadline (January 31, 2014) for the 
first quarter of FY 2014.   
 
Taking into account that more and more environmental approvals will be needed and will require a plan for 
ongoing oversight as the program matures, CELI-Central issued an IQC in April.  The environmental IQC 
began operation on April 1st with two main lines of action: first, to carry out the environmental training that 
derives from the environmental approvals in the case of Environmental Reviews; and second, to perform 
field visits to review the implementation of the environmental management plan.  This quarter, 1,813 people 
were trained during 79 training sessions and 64 field visits were performed for a total cost of $211,915 USD. 
 
  

Component Site Visits
Operating 

Committees
Oversight Committees

Social Development 25 6 0

Economic Development 71 33 22

Good Governance 13 12 0

Infrastructure/ Connectivity 14 19 11

Land 6 10 1

Totals 129 80 34
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3 ACHIEVEMENTS 
 
 
3.1 CAQUETA (CAGUÁN) 
 
Social Development 
 

 Promoting healthy habits in Caquetá schools 
  

This quarter, CELI-Central has been partnering with the 
Department of Caquetá’s Health Secretariat to implement the 
National Strategy for Healthy Schools and Environments in 
Cartagena del Chairá, promoting healthy habits among 
students through combination of pedagogical and 
infrastructural interventions in 22 schools.  In December, the 
program sponsored a series of workshops in partnership with 
the municipal ombudspeople and representatives of the 
Victims’ Unit and the Comisaria de Familia (municipal entities 
that address cases of child abuse).  In the process, 22 cases of 
possible abuse or mistreatment were identified and referred to 
these entities.  To date, a total of 269 workshops have been 
held with the participation of 269 students across the 22 
schools.  Topics include mental health (77 workshops held to 
date), nutrition (44), sex and reproductive health (63), 
environmental protection and drug use prevention. These 

workshops establish a dialogue among students and schoolteachers, identifying health challenges and 
solutions that also serve as input to the departmental health plan and for the Municipal Social Policy 
Committee (COMPOS).  Psychologists also participated by providing specialized mental health assistance.  
CELI-Central took advantage of these events to assess the state of educational and community health 
infrastructure, aiming to improve the quality of life of children and youth in Caquetá by installing and 
renovating recreational spaces including playgrounds and cultural centers, as well as renovating outdated 
school facilities.  One component of this intervention consists of the installation of “live fences”—lines of 
trees or shrubs that provide year-round seclusion and shade.  In January, the program will initiate the 
construction of four sanitation facilities, four school cafeterias and one classroom in the municipality.  
Colombia Responde is providing $555,542 USD to this initiative, the municipal government is providing 
$387,444 USD, the departmental government $507,510 USD in the form of departmental health and 
educational programs, the community $19,025 USD, and the UACT is contributing $32,096 USD through the 
construction of a school cafeteria in the vereda Yaicogé Bajo, Cartagena del Chairá. 
 

 Building skills and social capital 
  
In November, Colombia Responde successfully completed the project “Youth Voices,” bringing together 
institutions including the Ministry of Culture, the Departmental Institute of Culture and Tourism, the 
administrations of Cartagena del Chairá and La Montañita, and the UACT to help Caquetá’s youth to develop 
and strengthen their communication and social skills.  “Youth Voices” created spaces for dialogue and 
participation among stakeholders in the educational system, bringing them together to establish four radio 
stations and audiovisual clubs (two in each municipality).  Students received training in photography and 
television techniques to document experiences and interviews, recording and airing short radio pieces to 
facilitate the construction of cultural memory in the community.  A total of 64 workshops were held, and a 

Students have their height and weight measured as part of a 

nutrition workshop, Cartagena del Chaira. 
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total of 16 radio pieces were produced (4 per 
school).  Some of these works were presented at 
cultural events including the Florencia 
International Movie Festival, the European 
Union’s Cultural Forum and Gathering, and the 
departmental Center on Memory.  They are also 
available on the website supported by the project: 
http://vocesjuveniles.wix.com/caqueta.   This 
initiative takes the participatory methodology to a 
new level by creating a space for public dialogue 
and debate, spurring democratic action and 
strengthening community ties and systems of 
accountability that Colombia Responde is 
strengthening.  This activity complements the 
Departmental Committee on Social Policy’s 

strategy for unifying the Ministry of Culture, Colombian Institute of Family Wellbeing (ICBF), Department of 
Culture and Tourism, UACT and other institutions involved in anti-recruitment efforts to ensure and sustain 
a comprehensive, non-duplicative approach at the municipal level.  Colombia Responde contributed $113,902 
USD to provide equipment and audiovisual materials, as well as additional training aimed at increasing 
awareness on human rights, participatory democracy and community outreach.  The public sector contributed 
$299,085 USD to this initiative.   
 

 Designing and implementing municipal policies on children and youth 
 
For the past five months, Colombia Responde has been 
providing technical assistance to the municipalities of 
Cartagena del Chairá and La Montañita, supporting 
them in the formulation of Municipal Social Policies on 
Children and Youth.  This intervention builds upon the 
municipal administrations’ efforts to bring together 
various institutions to prevent the forced recruitment of 
children and adolescents.  Colombia Responde is 
helping to strengthen the Municipal Social Policy 
Councils by developing action plans for each of their 
committees, including Citizenship, Protection, and 
Development.  This process includes social mapping 

exercises, helping public officials and citizens identify 
risk factors, protective environments, and institutional 
services for preventing forced recruitment.  The coordinator of each committee received training, and 
committees went through the participatory process of developing action plans taking into account the results 
of this analysis.  This month, ICBF reviewed the draft policies submitted by the municipalities in October, 
and noted the significant advances made by the COMPOS’ in Cartagena del Chairá and La Montañita.  The 
coordinators have already taken on greater responsibilities, with support from the Attorney General and 
ICBF.  Significantly, these municipalities were the only municipalities in Caquetá to meet the legally mandated 
deadline for drafting a Policy on Children and Youth, underscoring the significance of this assistance and the 
municipalities’ commitment to deepening institutional presence and territorial security.  The ICBF estimates 
that Caquetá has some of the highest rates of forced recruitment of children and youth—255 forced recruits 
per 100,000 children and adolescents.  Colombia Responde contributed $46,833 USD to this effort, 
leveraging $224,469 USD from the public sector. 
  

Students hone their interviewing and reporting skills, Cartagena del Chaira. 

Children participate in a community event to connect the COMPOS 

to the community, Cartagena del Chaira. 

http://vocesjuveniles.wix.com/caqueta
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Economic Development 
 

 Working towards brucellosis- and tuberculosis-free farms in Caquetá 
 
Colombia Responde is collaborating with the Department of Caquetá to apply for funds from the National 
Regalías System in a project to enable farmers throughout Caquetá to obtain brucellosis- and tuberculosis-free 
farm certifications.  This certification will permit livestock producers to enter the national dairy and meat 
supply chains, thus improving their living conditions. To this end, in October CELI-Central carried out a pre-
investment study to evaluate the project’s feasibility in terms of the region’s technical, legal, environmental 
and economic characteristics.  The study identified 2,779 potential livestock farms throughout the 
Department, 43 percent of which are located in municipalities targeted by the National Consolidation Policy.  
This assessment provided the main inputs for the final project proposal, which totals $6.7 million USD, was 
presented to the governor of Caquetá this month and subsequently submitted to the National Royalties 
System’s review board.  The pre-investment activity was financed with USAID funds for $67,833 USD and 
leveraged resources from the departmental government for $8,888 USD. 
 

 Supporting the cocoa industry 
 

In November, CELI-Central launched two productive 
alliances to strengthen the cocoa value chain in 
Cartagena del Chairá.  This project leverages the 
expertise and resources of the mayor of Cartagena del 
Chairá, MADR, the departmental Secretariat of 
Agriculture, the Cocoa and Timber Producers’ 
Association of Caquetá (Asociación Departamental de 
Productores de Cacao y  Especies Maderables de Caquetá; 
ACAMAFRUT), and national chocolate manufacturer 
Casa Luker to intervene in a total of 176 ha.  One 
partnership will improve the incomes of 49 families by 
helping them each establish 2 ha for cocoa agroforestry 
systems, adopting sustainable practices and new 
technologies to boost production and income from a 
secondary crop—plantain and timber trees.  The 
second alliance will benefit 39 families who are 
members of the cocoa producers’ association of the 

veredas of Suncillas and Remolinos del Caguán.  The initiative will help each producer improve production and 
post-harvest practices on 2 ha of land per beneficiary; they will also learn marketing techniques in order to 
better integrate into the wider cocoa market.  Colombia Responde organized steering committee meetings for 
the two alliances in November.  Participants, including local producers, reviewed the project, its goals, and 
work plan, and agreed upon a series of site visits to advance an analysis of environmental and socioeconomic 
conditions.  Colombia Responde is contributing $372,221 USD to provide technical assistance and logistical 
support to these two projects, leveraging $769,116 USD from public and private stakeholders.  The program 
is also collaborating with MADR to help participating producers create a revolving fund to serve as a source 
of working capital and credit.  This strategy will foster a culture of fiscal responsibility and inclusivity in the 
formal financial system, thereby ensuring the sustainability of productive alliances by enabling producers to 
adapt to market demand and grow their businesses.  ACAMAFRUT provided $45,139 USD to support this 
initiative, which Colombia Responde complemented with $21,501 USD.   
 
  

Local producers and government representatives attend the first 

steering committee meeting for a productive alliance for cocoa, 

Cartagena del Chaira. 
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 Boosting the rubber sector in La Montañita 
 

Rubber production represents one of the most important 
economic activities in the target area of Caquetá.  
Therefore, this quarter Colombia Responde has worked to 
advance two important productive alliances for local 
rubber producers.  By the sixth year of this project, 
beneficiaries will produce an estimated 3,150 kg per ha per 
year.  In December, the program delivered protective gear 
and supplies to all project beneficiaries, conducting visits 
and holding meetings to help them care for their newly-
planted rubber crops.   
 
On October 22, 42 local producers from the La Montañita 
Rubber Producers’ Committee participated in a workshop 
organized by the producers’ association, UACT and 

CELI-Central, where they received comprehensive training on grafting techniques, planting, processing and 
the marketing of rubber in the national market. This event took place within the framework of a productive 
alliance that CELI-Central and the UACT have been supporting, bringing together local producers, the 
Ministry of Agriculture and Rural Development (MADR), and the department of Caquetá Rubber and 
Agroforestry Producers’ Association (ASOHECA), which owns and operates the ITARKA rubber processing 
plant.   The initiative is benefitting a total of 42 rubber producers and their families, helping them to establish 
3 ha each of improved species of rubber crops for a project total of 126 ha with an expected productivity of 
3,150kg/ha/year after six years.  This quarter, the program supported the establishment of a total of 27 has of 
rubber across 9 families.  CELI-Central is contributing $160,502 to provide technical assistance to improve 
commercialization, cultivation, harvest and post-harvest techniques in La Montañita, and leveraged $341,651 
from its strategic partners.   
 
In San Vicente del Caguán, the program has also continued collaborating with the mayor’s office, the 
governor of Caquetá, MADR, the UACT and ASOHECA to help 52 local rubber producers to plant 156 ha 
of rubber plantations (3 ha per producer).  The participants received protective gear, and worked with the 
program to prepare rubber plants for transport and planting across 7 farms.  Colombia Responde is 
contributing $181,007 USD to this initiative, and leveraging $627,653 USD.   
 

 Promoting sustainable economic development 
 

This quarter, Colombia Responde continued to advance 
the multi-faceted strategy “Forests for the Future” in 
Caquetá.  Launched in September 2013 and led by the 
regional environmental organization 
CORPOAMAZONIA, this initiative seeks to boost 
economic development and environmental conservation 
in Cartagena del Chairá, La Montañita and San Vicente 
del Caguán.   The approach will generate income by 
supporting 200 small rubber producers in adopting new 
technologies and best practices in rubber cultivation on 2 
ha of their land (per producer), with an emphasis on 
sustainable agricultural practices and the protection of 
forest areas.  The activity also engages the Inter-
institutional Technical Committees for Environmental 
Education (Comités Técnicos Interinstitucionales de Educación 

Ambiental; CIDEA), the state entities responsible for environmental education to carry out a mobile 

A meeting of local rubber producers in La Montañita. 

Residents of Santa Fe del Caguan attend an information session 

fon the projected "Forests for the Future," Cartagena del Chaira. 
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environmental program to reach over 1,500 students in the target area.  Finally, the initiative will install 150 
energy-efficient, non-wood-burning stoves to reduce farmers’ dependence on firewood cut from nearby 
forests.  In this way, farmers will be able to use less firewood, and be able to access firewood from their own 
properties, rather than cutting it down in the forest.  The mayors of the three participating municipalities, the 
Caquetá Rubber Association (ASOHECA), the UACT, and the National Training Institute (SENA) are 
contributing a total of $2,932,118 USD to this initiative, which Colombia Responde is complementing with 
$833,187 USD.  In November, these institutions held a series of working groups with Community Board 
members, teachers and heads of local schools, civil society organizations and the mayors of the three 
municipalities to discuss the project and the importance of framing it in terms of environmental education.  
Participants also developed a work plan, which started with site visits in December to verify the socio-
economic statuses of participating producers and the feasibility of achieving project outcomes.   
 
Good Governance 
 

 Strengthening municipal management capacities 

This quarter, CELI-Central collaborated with the 
municipalities of Cartagena del Chairá, La Montañita 
and San Vicente del Caguán, as well as the University 
of the Amazon, to launch a training program to 
improve the efficiency and effectiveness of municipal 
government.  Ninety municipal officials, including 
city councilmembers, are participating in a 180-hour 
program that follows a methodology developed by 
the Department of Social Prosperity (DPS) to ensure 
that governments comply with legal standards by 
boosting the public officials’ administrative and 
technical capacities.  Officials are participating in four 
training modules: (1) public procurement; (2) annual 
budget and planning; (3) internal control; and (4) 
archive and document management.  This activity is 

being carried out in coordination with the University of the Amazon.  In October, the university 
implemented the first two modules with ample participation from all participating officials.  The 
councilmembers have been particularly enthusiastic about this training, as it will allow them to exercise 
improved control over municipal administrations.  The University also developed a blog to encourage 
participants to use web platforms, providing useful information to enhance training 
(www.diplomadoengestionpublica-caqueta.blogspot.com).  The DPS previously carried out a baseline 
assessment of the municipalities’ efficiency, effectiveness, compliance with legal standards, administrative 
capacity, and fiscal and administrative management.  San Vicente del Caguán was in the lowest range 
(between 40 and 60; ranked 867th nationally and 13th in the department), Cartagena was in the average range 
(between 60 and 70; ranked 647th nationally and 5th in the department), and La Montañita was in the 
satisfactory range (between 70 and 80; ranked 396th nationally and 4th in the department).  Colombia 
Responde is contributing $34,566 USD to this initiative, and is leveraging $15,556 USD each from the three 
municipalities, as well as $13,350 from the University of the Amazon.   
 

 Updating Land Use Plans in Caquetá 

In October, CELI-Central advanced an activity to update the land use plans for Cartagena del Chairá, La 
Montañita, and San Vicente del Caguán so that they meet legal standards and take into account other national 
and departmental planning tools.  The activity had been put on hold during the month of September due to 
campesino (farmer) strikes in the department.  The team was able to resume its activities in October, carrying 
out document collection and review, as well as topographic and other field surveys.  Land planning 
Committees were set up in each municipality, and members received training on their duties and 

Delivery of course materials to city councilmembers  in La Montañita. 

http://www.diplomadoengestionpublica-caqueta.blogspot.com/
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responsibilities regarding municipal planning and development as mandated by the national constitution and 
the Laws 152 of 1994 and 388 of 1997.  CELI-Central is contributing $233,583 USD (37%) to this activity 
and municipal governments are providing $397,527 USD (63%). 
 

 Implementing the Victims and Land Restitution Law 

In November, Colombia Responde continued to build the capacities of the ombudspeople (personerías) in the 
target area of Caquetá regarding the Law on Victims and Land Restitution (Law 1448 of 2012).  This month, 
Colombia Responde supported a series of five workshops in which the personerías and representatives of the 
health system and NGO’s such as Doctors without Borders and Pastoral Social met with community 
members to provide psychosocial assistance and help victims make statements.  Colombia Responde is 
providing personerías with training in human rights, international humanitarian law, prevention of forced 
recruitment, and the prevention of child labor.  Personerías provide leadership on issues such as human rights 
and victims’ reparations at the municipal level.  They also guide citizens regarding how to access goods and 
services in coordination with state agencies responsible for the implementation of public policies in the 
municipalities; in this sense, they are instrumental to implementing Law 1448, helping people declare 
themselves as victims and understand and access the services to which they are entitled.  The municipalities, 
whose residents have endured numerous attacks by armed groups over the years, estimate that 8 people seek 
assistance as victims on a daily basis.  With the support of Colombia Responde and the GOC, personerías are 
receiving training in how to properly attend to and receive the declarations of victims, provide psychosocial 
support, and uphold human rights and affirmative action.  They also received office equipment and 
computers to carry out their duties.  Since the implementation of this activity, the ombudsperson’s office has 
been recording an increased number of consultations from community members as citizens recognized as 
victims have sought assistance in accessing reparations programs.  Attention to vulnerable populations has 
been particularly important, connecting community members with primary services such as health and 
education and enabling them to assert other important rights that they may have been denied. Colombia 
Responde contributed $100,707 USD and leveraged a counterpart contribution of $8,333 USD. 
 

 Legal defense of the state 

The GOC has a robust framework for the legal defense 
of the state; this system is essential for regulating the 
relationship between government and its citizens, and 
for ensuring accountability.  This includes: Act 790 of 
2002, which delegates the responsibility of legally 
defending institutions to the Ministry of the Interior’s 
Directorate of Judicial Defense; Law 812 of 2003, which 
consolidates defense processes and ordered a series of 
studies to improve the state’s management of legal 
proceedings against it; and CONPES 3250 of 2003, 
which establishes processes for strengthening legal 
defense and contingencies.  However, the GOC faces 
many challenges regarding its legal defense—it lacks 

legal staff skilled in human resources, financial management and logistics, underutilizes alternative dispute 
mechanisms, and struggles to manage its caseloads by tracking performance or employing criteria for how to 
treat various cases.  Municipalities cannot obtain timely information on the status of the cases pending against 
them or their outcomes.  As a result, municipalities have had to dedicate a significant proportion of their 
funds to their defense, fees, and judgments that could have been avoided or reduced through better defense 
and management.  Some of these cases, including labor issues, would be relatively straightforward to resolve 
if addressed in the proper timeframe.  In addition, while the GOC developed the LITIGOB application to 
collect and manage all information related to state litigation including process type, plaintiffs and defendants, 
claims, attorneys, findings and arguments, the application has not been adopted by many municipal 
administrations.  In November, Colombia Responde collaborated with municipal administrations to review 

Women and men participate in a workshop to discuss 

gender equity, Cartagena del Chaira. 
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the information in LITIGOB and organize it into a series of matrices that can be accessed and updated via 
the municipalities’ websites.  Colombia Responde is also providing direct support to Reconciliation 
Committees, municipal administrative bodies made up of the mayor, representatives of the departmental 
administration, the ministries of housing and planning, and lawyers.   Specifically, the program facilitated a 
review of cases pending against the municipalities according to the type of action in order to help the 
committees conduct research, analyze and develop public policies to reduce lawsuits against the state.  In the 
coming months, Colombia Responde will help update municipalities’ physical filing systems and train the 
Reconciliation Committee members and municipal staff to address shortcomings that have contributed to 
lawsuits against the state.  Colombia Responde is contributing $73,444 USD to this activity (38% of its total 
cost), and leveraging $121,667 (62%) from the public sector.    
 
Infrastructure and Connectivity 
 

 Generating greater opportunities for rural development 
 

In November, Colombia Responde collaborated with the 
mayor of Cartagena del Chaira to launch an initiative to 
provide electricity to rural homes and schools in the area, 
permitting 313 new users to access the electricity network 
in Las Mercedes, La Guadualosa, Los Andes, and 602 
indirect beneficiaries in the veredas whose schools will be 
connected to the electrical grid.  This activity consists of 
the construction of 30 km of medium-voltage lines to 
provide electricity to rural schools in the veredas of El 
Diamante, La Guadualosa, Las Mercedes, Los Andes and 
Laguna del Chaira, and 31 km of medium-voltage lines to 
connect residences in Marimbas, Tigrera Alta, and 
Laguna del Chaira to the electical grid.  In December, 
Colombia Responde delivered approximately 65% of the 

materials necessary for linking the vereda of Marimbas with the electrical grid; the program also advanced in 
similar plans for the vereda of La Guadualosa.  This project came about as a response to both community and 
institutional demands, as a result of a similar intervention connecting residents and schools in Tigrera Alta to 
the electrical grid.  The development and execution of this initiative are being carried out within the 
framework of an integrated rural development strategy that seeks to boost the quality of education and 
responsiveness of government institutions in the larger context of economic development.  This approach 
not only ensures that the education that rural students receive is comparable to that which students receive in 
urban areas, but permitting local producers to have consistent access to electricity will enable them to save up 
to 80% on their current fuel costs.  They will also be able to adopt a range of innovations to improve 
production and processing, including cold storage networks, machine milking, silage, and electric fencing.  As 
a result, this intervention will greatly improve the quality of life and economic competitiveness of these 
veredas.  The sustainability of the initiative will be ensured by the Cartagena del Chaira Public Services 
Company, which will be able to maintain the network through income from the 61 new users that will receive 
electricity as a result of this initiative.  Current users will experience a significant decrease in the cost of 
electricity—from around $100 USD per month for unreliable electricity from a power plant to $20 USD per 
month for 24-hour electricity from the electric grid.  Colombia Responde is contributing $339,149 USD to 
this initiative, leveraging $267,222 from local communities, $296,944 from the municipal government, and 
$95,726 from the UACT.   
  

An operator reviews the route for the transportation 

of electrical infrastructure supplies to vereda Tigrera 

Alta, Cartagena del Chaira.   
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Land 
 

 Updating cadastral records 
 
This quarter, Colombia Responde continued to advance an initiative to update cadastral records in the focal 
area of Caquetá.  The results of this activity, which is led by the Agustin Codazzi Institute (IGAC), will serve 
as the basis of formulating Territorial Planning and Development Action Plans and determine the tax base 
for municipalities’ tax collection purposes.  The cadaster is also a fundamental source of data in disputes and 
lawsuits between landowners.  In November, Colombia Responde moved forward with geo-economic studies 
to define physical boundaries and geographic characteristics that serve as important inputs for property 
appraisals.  The activity generated an extensive photographic record of each municipality, in a format that can 
be utilized by a range of institutions involved in various aspects of the land restitution process.  The program 
also supported the completion of IGAC’s paperwork, to ensure that the information generated meets the 
initiative’s standards and, therefore, can serve as a legal property record.  This also involved backing up the 
data electronically, loading the legal and geographic information into a database for each municipality.  
Cartography was generated in the SHAPE mapping format, indicating physical variables to inform the 
appraisal process.  Improving the quality of mapping of the area will be central to ensuring the sustainability 
of this initiative.  Colombia Responde contributed $334,286 USD (23% of the activity cost) to this activity 
and leveraged $1,435,324 USD (77% of the activity cost) in counterpart funds from the public sector.   
 
 
3.2 CAUCA / VALLE DEL CAUCA 
 
Social Development 
 

 Serving children and youth  

 
CELI-Central is supporting the implementation of 
Colombia’s national policies on childhood, adolescence 
and youth development (Laws 1098 of 2006 and 1622 of 
2013) in Cauca.  In collaboration with representatives of 
the consolidation municipalities of Cauca and the 
Colombian Institute for Family Wellbeing (ICBF), CELI-
Central is designing a comprehensive initiative aimed at 
improving the health of children and youth.  This multi-
pronged approach will increase resources to better 
manage community centers, expand health and nutrition 
campaigns, and train mothers who work at local state-
funded daycare centers in infant and child nutrition in 
cooperation with Colombia’s national learning institute, 
SENA.  In October, representatives from the 
participating municipalities and CELI-Central met at the ICBF offices in Santander de Quilichao to review 
and give feedback on the current work plan.  This activity will benefit 1,625 children in 125 state-funded 
daycare centers (Hogares Comunitarios de Bienestar).  The activity will also set up an institutional network to 
promote the implementation of municipal policies on childhood and adolescence with the support of the 
Municipal Social Policy Committees (COMPOS); municipalities will also support the project’s documentation 
needs.  In the framework of this activity, representatives of Colombia Responde met with representatives of 
the COMPOS to give an overview of the program and project methodology in the municipalities of Caloto, 
Miranda, Corinto, Santander de Quilichao and Toribío.  In Caloto and Santander de Quilichao, Colombia 
Responde is building on technical assistance currently being advanced by representatives of the United 
Nations Development Program (UNDP) and Chidren’s Fund (UNICEF).  To ensure a consistent, efficient 
approach to integrated rural development, the UN committed to sharing the results of their efforts with 

Children play on a newly-installed playground in Miranda, Cauca. 
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municipal roundtables on infancy and adolescence.  To further support this effort, CELI-Central collaborated 
with municipal administrations, the ICBF and GRCT to install playgrounds and deliver recreational 
equipment and educational materials to 97 community homes, reaching 57% of the projected goal for this 
element of the project. CELI-Central contributed $513,208 USD in materials, technical and logistical 
assistance, and leveraged $1.3 million USD in counterpart funds from the GOC.  
 

 Addressing potential learning issues early 
 

Colombia Responde is supporting an initiative to improve 
the health of students in rural schools with a joint effort 
between the municipality of Santander de Quilichao and 
the health and education secretariats of the Department of 
Cauca, building on a plan developed by the municipality.  
In November, Colombia Responde supported a series of 
hearing and visual tests for children in the framework of a 
psychosocial survey of students to improve their 
performance.  If untreated, these types of limitations can 
lead students to drop out of school.  Three hundred and 
twenty-eight students were surveyed and 31 were identified 
as having a visual impairment.  In December, the children 
will have the opportunity to see an optometrist and receive 
glasses.  Colombia Responde has also continued to 

advance construction work to improve 10 school cafeterias in the area; foundations were laid in the veredas of 
San Bosco, Pedregal and La Chapa in Mondomo, Santander de Quilichao.  Colombia Responde is 
contributing $137,950 USD to this initiative, leveraging $228,000 USD from the department of Cauca, 
$33,440 USD from ICBF, and $30,000 USD from the municipality of Santander de Quilichao.   
 

 Serving children and youth  

 
CELI-Central is supporting the implementation of Colombia’s national policies on childhood, adolescence 
and youth development (Laws 1098 of 2006 and 1622 of 2013) in Cauca.  This initiative, in turn, contributes 
to the larger goal of providing protective spaces as a strategy for mitigating the risk of recruitment by illegal 
armed groups and promoting citizenship from childhood through adolescence and adulthood.  In 
collaboration with representatives of the consolidation municipalities of Cauca and the Colombian Institute 
for Family Wellbeing (ICBF), CELI-Central is designing a comprehensive initiative aimed at improving the 
health of children and youth.  This multi-pronged approach will increase resources to better manage 
community centers, expand health and nutrition campaigns, and train mothers who work at local state-funded 
daycare centers in infant and child nutrition in cooperation with Colombia’s national learning institute, 
SENA.  The activity will also set up an institutional network to promote the implementation of municipal 
policies on childhood and adolescence with the support of the Municipal Social Policy Committees 
(COMPOS); municipalities will also support the project’s documentation needs.  In November, Colombia 
Responde participated in a technical committee meeting to coordinate the implementation of the policy on 
childhood and adolescence in the target area.  Representatives of ICBF, UNICEF, the GRCT and Colombia 
Responde met to review advances in developing these policies at the municipal level, and identify the support 
that will be necessary to complete the exercise.  At the meeting, participants also discussed the conditions of 
14 state-run daycare centers (“Hogares Comunitarios de Bienestar,” literally translated as “community homes 
for well-being”), to which Colombia Responde is currently organizing the donation of educational and 
recreational equipment.  CELI-Central contributed $513,208 USD in materials, technical and logistical 
assistance, and leveraged $1.3 million USD in counterpart funds from the GOC. 
 
  

A child undergoes a visual test, Santander de Quilichao. 
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Economic Development  
 

 Strengthening the plantain industry 
 
Colombia Responde continues to support a productive alliance that will increase plantain production in 
Miranda.  In November, the program collaborated with the mayor and 39 local producers in organizing a 
financial contribution on behalf of all participants, in order to launch the alliance.  Two producers have yet to 
make their contribution, representing one of the delays that the project has faced in forming this producers’ 
association and obtaining materials to advance the project since July.  The process will be completed in 
December and the official agreement will be signed, triggering MADR’s first disbursement to support the 
project.  MADR approved the alliance in 2012, and will provide 13% of the total project value; local and 
regional governments have committed $98,888 USD, and Colombia Responde will contribute $35,104 USD.   
 
Good Governance  
 

 Updating Land Use Plans  
 

This quarter, Colombia Responde continued to move 
forward with an initiative to revise and adjust the Basic Land 
Use Plans in six focal consolidation municipalities of Caloto, 
Florida, Miranda, Pradera, Santander de Quilichao, and 
Toribío.  In November, Colombia Responde followed up on 
the results of information sessions held in October, during 
which municipalities reviewed the results of diagnostic 
studies about required adjustments to their Land Use Plans 
so that they comply with national laws and planning 
instruments.  In the course of delineating populated rural 
centers, the program identified major challenges—
documentation provided by municipalities has been 
incomplete or inaccurate, and Colombia’s Augustin Codazzi 
Geographic Institute’s (IGAC) maps of the area are obsolete.  
The planning offices and territorial planning committees of 

each municipality, as well as the regional environmental authorities for Cauca and Valle del Cauca, gave 
feedback on the diagnostic assessments, which Colombia Responde is incorporating as part of the 
participatory process of updating the plans.  Updates to Land Use Plans are focused on expanding housing 
and rural settlement opportunities to accommodate significant population growth over the past ten years.  
This approach is based on the idea that as municipalities can utilize the Land Use Plans as a planning and 
spending tool, identifying populated centers and areas for expansion and prioritizing their expenditures 
accordingly in order to bring goods and services to tax-paying citizens in these areas.  In December, 
Colombia Responde held a meeting with the Ministry of Housing, in order to conduct a technical analysis of 
the information it has gathered related to the use of soil and zoning in the framework of the municipalities’ 
plans for territorial expansion.  The technical teams of GRCT and Colombia Responde participated, as well as 
the Secretaries of Planning of the participating municipalities.  Finally, this quarter Colombia Responde 
moved forward with the next phase of this process, which identifies strategic programs and projects based on 
the results of the diagnostic assessments and stakeholder analyses.  It is important to highlight the active 
participation of the communities in Toribío, who have participated in the whole process, and recently 
requested that the final PBOT be translated into their language, Nasa Yuwe.  This process will continue to be 
guided by regular Technical Committee meetings to guide the strategy in the context of the National 
Consolidation Plan.  Colombia Responde is contributing $521,584 USD to this initiative and leveraging 
$772,333 USD. 
 
  

Representatives of the national Ministry of Housing and the 

Secretary of Planning of Miranda meet to discuss the technical 

analysis of soil and land use, Santander de Quilichao. 
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 Corinto’s Land Use Plan takes shape 
 
After undergoing a highly participatory process to update Corinto’s Basic Land Use Plan (Plan Basico de 
Ordenamiento Territorial; PBOT), Colombia Responde has been collaborating with the municipal administration 
to obtain and integrate feedback from a number of institutional stakeholders including the Ministry of the 
Environment and the regional environmental authority (Corporación Autonoma Regional del Cauca; CRC).   In 
October, Colombia Responde made significant process in reviewing and adjusting the Basic Land Use 
Scheme (Esquema de Ordenamiento Territorial; EOT), updating it to that it is consistent with the Municipal 
Development Plan, aligning it with national legal standards, and converting it to a Basic Land Use Plan (Plan 
de Ordenamiento Territorial; PBOT) in accordance with Corinto’s population growth.  The process included 
consultation with Afro Colombian, indigenous and campesino communities regarding the PBOT’s discussion 
of ethnic communities’ occupation and utilization of land in order to imbue the process with a sense of 
reconciliation and improved coexistence regarding territoriality.  After receiving feedback from the CRC, 
Colombia Responde incorporated a series of technical recommendations regarding the environmental aspects 
and risk management in the PBOT.  However, the CRC recently passed a new environmental resolution, 
whose new elements must also be incorporated into the plan.  CELI-Central is currently making this round of 
adjustments, after which the official document will be officially submitted to the CRC and presented to the 
City Council of Corinto.  Colombia Responde has contributed $60,500 USD to this activity, and thus far the 
mayor´s office has disbursed $105,194 USD for personnel, equipment, and logistical support, equivalent to 
70% of its committed contribution.  This activity is expected to be completed by the end of November 2013.  
 

 Improving municipal management of lawsuits brought against the state 

 

This quarter, CELI-Central has been championing an activity to reduce the financial burden of rulings against 
municipal governments, which in some municipalities represent more than half their annual budget.  This 
initiative will enable municipal administrations to consolidate legal defense actions, better manage case 
information, closely monitor the activities of municipal legal units, and generate greater social investment. 
CELI-Central has been working closely with municipal administrations of the seven participating 
municipalities to draft action plans and advance assessments on current lawsuits including their value and 
status.  In November, CELI-Central helped advance an inventory of pending legal cases by identifying their 
financial claims and status.  In this way 105 cases were prioritized; of these, CELI-Central has identified 15 
critical lawsuits per municipality to provide specialized legal assistance and monitoring.  On December 9, the 
program held a operating committee meeting in Santander de Quilichao.  Participants from the municipal 
administrations, Colombia Responde, GRCT, and the Ministry of Justice agreed to focus on identifying legal 
processes currently underway, advising municipalities regarding contracting of staff, and training of staff from 
the national office of judicial defense in 2014.  CELI-Central contributed funds for $215,866 USD, and 
leveraged funds from the Ministry of Justice for $13,333 USD and municipal and departmental 
administrations for $206,117 USD. 
 
Infrastructure and Connectivity 
 

 Strengthening social fabric and human capital in Toribío  
 
CELI-Central is in the process of constructing a new cultural center and improving a multi-sports facility; to 
replace the Toribio Cultural Center, which was destroyed in a battle between the FARC and public forces in 
2011.   These two activities will improve the quality of life and strengthen the social fabric for more than 
11,000 inhabitants of the urban area and surrounding veredas.  These activities were put on hold from 
September 17 until October 22, 2013 as a result of budgetary issues.  CELI-Central’s implementing partner 
Proyecto Nasa, an indigenous organization representing various indigenous reserces, is currently carrying out 
the selection and procurement process with CELI-Central’s technical assistance.     
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 Improving water sanitation infrastructure 
 

 Colombia Responde is carrying out major improvements to 
the aqueduct in Corinto to benefit over 3,000 residents of 
the municipality, many of whom identified this as a priority 
during participatory vereda workshops.  During the month of 
October, CELI-Central advanced in the installation of 600 
m of water pipes, delivered all of the construction materials 
committed, and monitored all the recommendations and 
requirements addressed by USAID following the 
environmental approval.  Aligned with the municipal 
development plan, this initiative is the result of close 
collaboration between the mayor's office, the public services 
company EMCORINTO, the UACT and Colombia 
Responde, all of which have joined efforts to improve the 
plumbing to transport water into the water treatment plant.   
CELI-Central is providing $56,405 USD in technical 

assitance and materials, and has leveraged $112,543 USD the municipal government along with the public 
services company EMCORINTO. 
 

 Strengthening social ties in Caloto 
 
Colombia Responde is putting the finishing touches 
on a community center in the vereda of San Nicolas, 
which will benefit 560 Afro Colombian families in 
surrounding veredas.  In October, the program is 
carrying out additional infrastructure improvements 
including installation of a fence, internal metalwork 
and low-tension electric connections. In addition, 
the program delivered 60 traditional costumes for 
men and women belonging to the senior dance 
troupe.  In November, the program installed 
fencing and built a stage and meeting spaces.  
CELI-Central has contributed $94,578 USD to this 
initiative, and has leveraged $150,222 USD from 
the mayor’s office of Caloto, $5,013 USD from the 
UACT, and $2,222 USD from the community. The 
San Nicolas Community Center will serve as a secure gathering place and will enable the State to provide 
goods and services to more citizens.   
 

 Improving educational conditions 
 
In November, Colombia Responde launched an activity 
to update four schools in Santander de Quilichao, to 
benefit 424 students.  The goal of these updates is to 
reduce overcrowding in the veredas of Quinamayo and 
Chirribico, and it will ensure that schools in the veredas of 
La Palestina and La Arrobleda meet health and safety 
standards in compliance with national law.  On 
November 21, the program carried out the first 
operating committee meeting in La Arrobleda.  
Representatives from the four schools, the city 

Workers patching the street after changing water pipes in Corinto, 

Cauca. 

Members from the senior dance troupe display the costumes delivered by 

CELI-Central in Caloto, Cauca. 

 Workers assess conditions at a local school, Santander de Quilichao. 
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government, and Colombia Responde met to review the plans for construction and supervision of the work.  
The program broke ground during the last week of November, initiating renovations of the bathroom 
facilities of the schools in La Palestina and Arrobleda.  This month, the municipality of Santander de 
Quilichao moved forward with the process of obtaining the supplies necessary for the project, as well as 
providing skilled and unskilled labor as part of its counterpart contribution.  The Municipal Health Secretariat 
is further supporting this project with a health program across the four schools.  Colombia Responde is 
contributing $39,840 USD to support this initiative, leveraging $4,644 USD from the community and $96,534 
USD from the municipality. 
 
Land 
 

 Supporting land restitution 
 

As a result of CELI-Central’s assistance, the 
Restitution Unit (Unidad de Restitución; UR) is now 
fully operational and has initiated restitution 
processes in the target area, registering claims, 
carrying out case assessments, community 
information sessions, collecting documents, 
identifying properties, and issuing resolutions to 
formalize decisions and steps in the process.  In 
October, the Restitution Unit (Unidad de Restitución; 
UR) in Cauca, USAID and Colombia Responde 
participated in the sixth operating committee 
meeting of the activity to support the establishment 
of operations of the Restitution Unit in Popayán.  
During the meeting, the UR introduced the seven 
professionals that will support restitution processes 

in the five municipalities in Cauca, which were hired through CELI-Central’s support.  These advances have 
contributed to a significant increase in the number of land restitution claims—11 in Caloto, 25 in Corinto, 17 
in Miranda, 71 in Santander de Quilichao, and 7 in Toribío.  Of the 71 applications in the micro-focalized 
area of Santander de Quilichao, 39 properties have been surveyed and georeferenced, 20 have been included 
in the UR’s Registry of Dispossessed and Abandoned Lands, and 16 have filed restitution applications before 
a land court.  The UR also currently undertaking a security analyses of other consolidation municipalities in 
Cauca are currently under review; in order to advance land restitution processes as defined in the project 
scope, and the UR has requested an analysis of the viability of micro focalization in rural areas of the 
municipalities of Caloto, Corinto and Miranda.  In Toribío, restitution processes will be addressed according 
to the intervention protocols with indigenous communities.   The UR has also been working to establish a 
presence in Florida and Pradera, Valle del Cauca, so that staff will be prepared to carry out fieldwork when 
security conditions permit.  CELI-Central is providing an initial support to the Restitution Unit in Cauca for 
eight months with a contribution of $161,511 USD.   
 

 Updating cadastral records 
 
While municipal administrations and regional IGAC offices are legally obligated to maintain a complete and 
updated cadastral record, the last update was carried out in 2006.  As cadastral records serve as the basis for 
municipal tax collection, as well as infrastructural and economic development activities, outdated records 
have limited municipal planning and income-generating activities.   Therefore, Colombia Responde is 
providing technical assistance to Colombia’s national geography institute IGAC (Instituto Geografico Agustin 
Codazzi) regional offices for Cauca and Valle del Cauca, helping to update the cadastral records of urban and 
rural properties in the seven focal municipalities to include a specific level of current details such as 
ownership and tenure, land title, the precise location and dimensions using GIS coordinates, relevant crops, 

Restitution Unit staff post notices about the restitution process, Cauca. 
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and the estimated value of the land.  The final records will provide a fundamental source of data in 
landownership disputes, and when collected properly will also serve as an important input for land restitution 
activities.  The IGAC in Cauca plans to update 24,392 properties, and in Valle del Cauca the IGAC foresees 
updating 29,011 properties.  In December, the program delivered equipment and materials to support the 
property appraisal process by recording, digitizing, and filing information that has been collected to date.  
Appraisal committees are currently evaluating the results of this process in order to adjust property taxes and 
boost municipal revenues in the coming calendar year as part of the counterpart contribution for this activity.  
IGAC and the seven municipal administrations have committed to investing $1.5 million USD; Colombia 
Responde is providing $353,347 USD in legal and technical assistance, as well as equipment.     
 

 Formalizing school properties 
 
This quarter, Colombia Responde made significant progress in implementing an initiative to formalize the 
land titles of 380 schools in the seven focal municipalities.  Once their property titles have been registered in 
their names, as publically-owned properties, schools will be able to access national funding from the Ministry 
of Education to make important improvements to educational infrastructure.  In November, the program 
worked to carry out diagnostic assessments in Caloto and Miranda, identifying the legal requirements to 
formalize each property and working to substantiate the claims of municipalities.  Staff disaggregated a list of 
346 eligible schools by the current owners, including Community Boards, indigenous councils, and the 
department.  Significantly, of these properties, 96 are in the name of the municipalities but their titles are 
incomplete, and 149 are To Be Determined.   197 properties remain to be surveyed as part of the 
formalization process.  In December, Colombia Responde identified the following tasks to continue 
advancing this activity: 21 properties must undergo donation processes; 168 will go through processes to 
clarify ownership; one will go through a “false tradition” process, 57 will undergo administrative processes 
with indigenous governance bodies (cabildos); 95 require standard administrative processes (“tramites 
administrativos ordinarios”), and three properties require updating to articulate their boundaries and defining 
characteristics.  The information in this assessment will be cross-referenced with that of the Cauca Secretariat 
of Education to leverage counterpart resources from the department.  The Cauca Secretariat of Education is 
in the process of developing a project to contribute the projected counterpart support for this project, and 
plans to support the process of publication and notification, providing expert witnesses, and title registration 
of schools in the target area.  Colombia Responde is contributing $224,910 USD to this initiative, and 
leveraging a combined total of $233,333 USD from the department of Cauca and seven focal municipalities. 
 

 
3.3 META (LA MACARENA) 
 
Cross-Cutting 
 

 Launching development gatherings in Meta 
 
On November 23, Colombia Responde carried out the second “Territorial Development Gathering” to pilot 
and refine the application of its Rural Development Methodology in the Guefar-Cafre micro-region, 
municipality of Puerto Rico, Meta.  The program is opening dialogues with communities, working with them 
to identify productive projects, networks and linkages across the territory to articulate and advance a shared  
vision and goals for their communities’ development.  This month, 16 community leaders participated in the 
session, providing key inputs to carry out a detailed socioeconomic cartography and SWOT analysis of the 
micro-region.  Participants in Guefar-Cafre expressed their enthusiasm about the potential outcomes of this 
exercise and thanked Colombia Responde for providing the opportunity for community leaders to exchange 
ideas and information.  In the coming months, Colombia Responde will organize similar gatherings in 29 
additional micro-regions in Meta, focusing the participatory methodology on target areas’ integrated rural 
development.  During its second phase of program implementation, the program is building upon its 
participatory methodology and organizing its activities in terms of an Integrated Rural Development 
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Approach, identifying key productive activities that can serve as axes for territorial development around 
which to organize social, infrastructural, land, and institutional development activities.  This approach consists 
of several steps—first, the program systematically organized veredas into micro-regions based on their social, 
economic, environmental, security, and geographic conditions.  Second, it reviewed those micro-regions 
according to set criteria (especially those of security and feasibility) to determine the “fit” with the program’s 
goals and capacities; this process has been completed in Meta and is underway in Cauca, Caquetá and 
Southern Tolima.  Third, the Territorial Development Gatherings engage a representative sample of residents 
form each community to identify key productive projects and formulate a development strategy.  In the 
course of applying and refining the methodology, the program has focused on identifying opportunities for 
advancing the FY 2014 Work Plan in the Integrated Rural Development Framework, and ensuring a 
complete and effective analysis of security and environmental conditions in the formulation and assessment 
of micro-regions.  A third session is scheduled for January 18, 2014.   
 
Social Development 
 

 Improving educational conditions 
 

The nucleus of Santa Teresa is located at a strategic point between 
several veredas (El Palmar, La Fundación, Santa Teresa, Buenos Aires, 
La Orquídea and Los Medios) in La Macarena, Meta.  Colombia 
Responde has been working with the UACT to provide multi-faceted 
development assistance in the area, boosting the agricultural sector 
(especially cattle ranching), transportation infrastructure, and 
educational conditions.  The mayor of La Macarena and local 
communities have placed an emphasis on improving recreational and 
sports facilities in Santa Teresa in order to promote physical activity, 
emotional development and the healthy use of free time, as well as to 
promote school attendance and strengthen social ties in these 
communities.  The mayor identified this as a major achievement for 
the municipality, as numerous entities coordinated to develop and 
implement the activity, helping to improve the lives of communities 
that have been deeply affected by Colombia’s armed conflict.  
Therefore, this month the mayor’s office spearheaded an effort to 
bring equipment including balls, athletic uniforms, bicycles, volleyball 
nets, soccer balls and goals, and cones to the veredas with the support 

of Colombia Responde, the Meta Sports and Recreation Department and the UACT.  The bicycles will be 
used by children who travel significant distances (often 1-2 hours on foot), reducing their travel time between 
their homes and schools.  The municipality will organize additional program and support to ensure the 
sustainability of this initiative.  Providing children with recreational equipment will protect a very vulnerable 
population of children and youth who face risks including forced recruitment and pressures to use or sell 
illegal drugs.   
 
 
Economic Development 
 

 Promoting Meta’s specialty coffees 
 
 
From October 16-19, fourteen small coffee producers from the municipalities of Uribe and Mesetas 
participated in one of the most important specialty coffee fairs in the country, held in Bogota, Colombia.  
Expoespeciales is a specialized trade show that seeks to showcase coffee chain innovations and trends. 
Representatives from the producers’ associations ASOPROGUESAR, ASOGUN and CAFEMASU from 

Children play on a new playground in 

Santa Teresa, La Macarena. 
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Uribe and ASOCAFEURMET from Mesetas attended 
the event and presented Meta’s new specialty coffee 
brand Café Centauros. These associations have become 
the leading specialty coffee producers in the region, 
and Colombia Responde has supported the process 
throughout the past two years.  The organizations 
have received technical assistance in terms of crop 
renovation, post-harvesting processing equipment, 
water treatment systems and best production practices 
with a contribution of $329,732 USD in USAID 
funding.  Additionally, Colombia Responde is 
currently working with the Coffee Producers 
Cooperative of Meta, CAFIMETA, in a project to 
support commercialization and marketing of specialty 
coffees in Meta with resources for $122,500 USD, and 
leveraged resources from public and private sources for these two important initiatives for $1.2 Million USD 
 

 Building the cocoa industry in Puerto Rico 
 

Colombia Responde and various public and 
private sector partners are working together to 
provide the local producers’ association 
AGROCASAN with the technical assistance and 
access to innovative technologies to take 
production and marketing to the next level by 
fostering social entrepreneurship and 
collaborative organizational management.  In the 
process, the producers have identified key issues 
to address in order to build an independent and 
sustainable cocoa industry.  One central issue is 
limited irrigation systems in the area, which makes 
it very difficult for farmers to cope with the dry 
season every year.  The Provincial Agribusiness 
Center Puertos del Ariari, supported by the private 
sector, developed a pilot project to help 30 small 

producers to irrigate 2-hectare plots of cocoa.  Banco Agrario has joined the project, improving access to 
credit for producers to acquire equipment and materials.  On October 17, 20 participating producers received 
water pumps and additional tools to implement the system acquired through agricultural credits.  This 

initiative is projected to increase cocoa production by 30%and reduce production losses in the area.  
Colombia Responde is contributing $130,639 USD (26% of the total cost) to this initiative, and leveraging 
$200,114 USD (39%) from the private sector and $170,589 USD (36%) from the public sector.   
 

 Strengthening the local economy of Vista Hermosa 
 
In November, Colombia Responde advanced a project to strengthen the rubber and cocoa supply chains in 
Vista Hermosa.  Thirty producers from the Cocoa and Rubber Growers’ Association of Vista Hermosa, 
Asoprocavis, and their families participated in a training to learn how to produce and use organic fertilizer as 
part of a series of modules on how to generate self-sustaining farms.  This training was especially interactive, 
as trainers focused on building trust with participants so that they could present their knowledge of the topic, 
ask questions, and build on it in a practical way to improve their farming practices.  In the process, 
participants showed how much they have advanced in the course of implementing this productive alliance—
the organization is better organized, and producers engaged in lively technical discussions during the training.  

Cocoa producers in Caño Alfa receive water pumps acquired through the 

Agricultural Bank credit program. 

Coffee producers from Uribe and Mesetas, Meta participate in a coffee trade 

show in Bogota. 
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Colombia Responde is contributing $70,278 USD to this project, leveraging $183,442 USD from local 
producers, $27,778 from the Governor, $66,667 from MADR, and $11,111 from the municipality of Vista 
Hermosa.   
 

 Improving the beef and dairy supply chains in Puerto Rico 
 

This quarter, Colombia Responde continued to support 
25 producers with dual-purpose herds for meat and 
dairy.  With the support of Colombia Responde, these 
producers, who are members of the Agrochispas 
producers’ association, have partnered with the national 
dairy distributor La Alquería and national meat 
distributor Agropecuaria La Gabriela.  In November, 
the producers received training on strategic planning 
and marketing.  They identified the mission and vision 
of their organization and reviewed the logo and slogan, 
which Colombia Responde facilitated in collaboration 
with the leaders of Agrochispa.  Colombia Responde 
provided $130,611 USD to support this initiative, 

representing 17% of the total project cost, the 
remainder of which is being contributed by MADR, the 

department of Meta, and the producers’ associations.  This project also leverages the collection center that 
CPGA AGROARIARI established in the populated center of the area.   
 

 Promoting sustainable cattle ranching practices in Puerto Rico 
 

Colombia Responde is promoting the sustainable, 
environmentally conscious use of land by helping 38 
cattle ranchers adopt sustainable cattle ranching 
techniques including living fences, the efficient use of 
manure, and grazing rotations.  The private sector 
intermediary and trading partner is the major dairy 
distributor La Alquería, which operates a “cold trail” in 
which milk can be consolidated, stored and transported 
in sanitary, cold environments that meet the national 
company’s standards.  In November, the program 
helped producers improve their soil quality by plowing 
.1 ha per producer, mixing it with nutrient-rich organic 

materials that will provide livestock with better grazing 
pastures, permitting the production of better-quality 

milk and meat.  Producers also received their fertilization plans for their properties and are in the process of 
obtaining seeds in order to implement them.   Colombia Responde also carried out the second stage of the 
activity’s environmental management plan, which includes planting 7,600 trees as part of a reforestation and 
environmental protection effort.  The total value of this initiative is $3.6 million USD; Colombia Responde is 
contributing $666,667 USD and leveraging $666,667 USD from the public sector and $2.6 million USD from 
the private sector.   
 
  

Local dairy producers participate in a training on strategic 

management, Puerto Rico. 

A plow mixes nutrient-rich organic material with grass, creating richer 

grazing patures to boost milk and meat quality, Puerto Rico. 
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 Strengthening the rubber sector in Mesetas 
 

In November, Colombia Responde and the GRCT 
continued collaborating with the mayor’s office and 
private sector to support productive activities in the 
rubber industry of Mesetas, boosting the capacities of 
local and municipal institutions and local producers to 
strengthen the production chain and forge links to the 
private sector.  This, in turn, will serve to generate 
income, create jobs, and promote environmental 
sustainability in rural communities.  A key component 
of this effort is helping local producers to integrate 
pineapple into their farms as a secondary crop in order 
to provide a complementary, short-term source of 
sustenance and income while rubber crops reach their 
productive stage 6 years after planting.  On November 
4 and 5, Colombia Responde accompanied 42 
participating producers from the Corpocame rubber 

producers’ association of Mesetas to Mavalle SA, a rubber processing plant, where they learned how sheet 
rubber is manufactured.  The producers also visited Corabastos, the commercial partner for their pineapple, 
to see the facilities and receive training in how to sell their product.  Finally, the group visited the facilities of 
their commercial partner INCOLATEX, where they met with the company’s legal representative and toured 
the facilities to see how the plant transforms sheet rubber into latex gloves and other elements.  Colombia 
Responde is contributing $98,512 USD to this effort, leveraging $204,336 USD from local producers and the 
public sector including the department of Meta, MADR, and the municipality of Mesetas. 
 

 Building the specialty coffee supply chain in Meta 
 
Colombia Responde is helping to develop the coffee industry across 1,800 ha of coffee plantations in Uribe, 
Mesetas and San Juan de Arama by supporting 100 producers in adopting best practices and new technologies 
in coffee planting, harvesting and post-harvest processing.  Much of this area’s production is classified as 
specialty coffee, which is based on beans that have been grown in a specific area and meet established 
roasting, processing and storage standards.  Marketed by the National Coffeegrowers’ Federation as 
Centauros, Mesetas’ brand of this coffee won a prestigious national award for the best coffee produced in 
2006 and 2009.  As a result of Colombia Responde’s assistance, members of the Meta Coffeegrowers’ 
Cooperative Cafimeta initiated management training in November, and sold 1,200 kg of specialty coffee for 
an average price of $1.44 USD ($2,800 COP) per kg.  The fourth operating committee meeting for this 
activity was held in December, in which members assessed advances towards opening buying points and 
distributing supplies to participating producers.  Colombia Responde is contributing $122,500 USD, and 
leveraging $10,000 USD from Cafimeta, $78,889 USD from the National Coffeegrowers’ Association, and 
$16,667 USD from participating producers. 
 

 Strengthening the dairy production chain in Meta 
 
On December 9, 2013 Colombia Responde launched an activity to boost the competitiveness and 
productivity of dairy producers in Meta, working with the members of five milk producers’ associations in the 
region and commercial partner Alqueria to increase the quantity of milk produced, as well as the 
organizations’ administrative capacities.  The activity launch consisted of two events: a field trip of 12 
producers to a farm in San Juan de Arama, and a meeting in Granada to present the various project 
components that will be carried out in 2014.   Representatives of key stakeholders of the dairy industry in 
Meta, including the GRCT, Los Andes University, the NGO FUNDES, and the five producers’ associations 
(Asogaurme, Agrolecheros, Agroariari, Asoproguejar, and Fenix del Ariari) shared their experiences in order 

Rubber producers from Mesetas tour the Mavalle rubber 

manufacturing facility, Meta. 
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to build trust within the group and start the process of 
exploring and promoting economic alternatives to enable 
local producers to access new markets.  The program also 
held follow-up sessions at the collection centers in San 
Juan de Arama and Mesetas, meeting with the Fenix del 
Ariari producers’ association to review the data collected 
to inform the construction of a Logistics Center as part of 
the enhanced cold network, which will include a 5,000-
liter tank.  The productive alliance seeks to strengthen 
critical points of the supply chain, including milk 
production, its collection along a cold network, and 
marketing, building on seven previous productive 
alliances for cattle ranching in the area.  Alqueria has 

taken on many responsibilities in the framework of this partnership—beyond the traditional guarantee of 
buying a set amount of milk from the producers, the national dairy company is also providing technical 
assistance to the producers, accompanying them through the process of adopting best practices and new 
technologies in milk production and organizational management.  This activity also leverages resources from 
Colombia’s National Training Institute, SENA, through an agreement that it has with Alqueria to provide 
training in best practices in dairy farming and strategies for bovine nutrition and reproduction.  Finally, 
municipal mayors are participating in the monitoring and accompaniment of the supplier program supporting 
the initiative through their Provincial Agri-business Centers.  Colombia Responde is contributing $68,889 
USD to this initiative, leveraging $4,444 from local communities through the provision of meeting spaces and 
logistical support, and $162,778 from La Alquería. 
 
Good Governance 
 

 Planning for improved security and coexistence 
 
In October, Colombia Responde and the UACT officially presented the security and citizen coexistence 
manuals of each of the six focal municipalities in Meta to representatives of the departmental administration 
and FUPAD in Villavicencio.  These manuals contain the municipal plan for security and coexistence, and 
reflect the results of a thorough consultation exercise between the community, the national police and 
municipal administrations and institutions to address the issues and problems that undermine coexistence and 
citizen security in these areas.  Colombia Responde provided logistic support and materials to carry out this 
initiative for $199,611 USD and leveraged GOC funds for $83,333 USD.   
 

 Furthering access to the National Royalties System 
 
CELI-Central has been supporting the six focal municipalities in Meta to design, formulate and present 
project proposals to access funds from the National Regalías Fund, through technical assistance and training 
of government officials in the new application methodology, as well as to create a municipal ‘project bank‘ 
allowing municipalities to have increased access to national funds.  In October, the municipality of Puerto 
Rico received approval from the National Royalties System’s review board for two applications.  One of these 
projects, with a total cost of $250,000, will improve transportation connectivity between the populated center 
of Puerto Rico and the nuclei Caño Colorado and Caño Alfa.  The second project will support the acquisition 
of equipment that will allow the municipality to repair critical sections of road, increasing its capacity to 
respond to the needs of rural populations, especially during the rainy season.  As a result of CELI-Central’s 
assistance, 248 projects were formulated for a total value of $8.5 million USD, and will continue to be 
finalized and submitted in the coming months in order to support rural development with national funds. 
 
  

Dairy producers and representatives from national dairy company 

La Alqueria tour a dairy farm in San Juan de Arama, Meta. 
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 Improving Community Boards’ ability to lead 
 

Community Boards (Juntas de Acción Comunal; 
JACs) are pivotal governance organizations that 
promote citizen participation in rural areas and are 
many rural residents’ strongest link to public 
institutions. Therefore, this quarter Colombia 
Responde launched a series of “train-the-trainer” 
workshops for Community Board representatives 
to enable them to better fulfill their role as 
mandated by the law and improve participation 
mechanisms at the local level.  The 820 trainees, 
who are the presidents, vice presidents and 
treasurers of the Community Boards, will learn 
public management, accounting, teamwork, and 
communication skills.  Upon successful 
completion of the trainings, trainees will return to 

their veredas to train other Community Board members.  In December, the program focused its efforts in La 
Macarena on the nuclei of Santa Teresa and La Florida.  In Santa Teresa, the Colombia Responde and the 
GRCT worked with local JAC members to strengthen the Coexistence and Reconciliation Committee by 
updating its member registry and functions, engaged the community to review the JACs’ book-keeping, and 
provided logistical support to convene JAC presidents and members to review the scope of the project.  In 
La Florida, Colombia Respond facilitated the completion of a survey assessing the state of the local 
Community Board’s administrative systems, and focused on updating and improving book-keeping with the 
participation of the community at large.  The program also organized a train-the-trainers workshop called 
“Strengthening Living and Community Leadership” for 151 Community Board members in Santa Teresa and 
La Florida.  Participants learned fundamentals of community and social organizations, coexistence and how 
to strengthen social ties, communications, teamwork, standards of community leadership and management.  
Colombia Responde is contributing $160,789 USD to this initiative, and has leveraged $102,850 USD in 
public funds and $27,333 USD in support from local producers.   
 

 Strengthening municipalities’ rural development planning capacities 
 
Act 101 of 1993, Article 61 mandates that municipalities establish Municipal Rural Development Councils 
(Consejos Municipales de Desarrollo Municipal; CMDRs) to serve as the top forum for exchange and coordination 
among local authorities, rural communities and public entities involved in rural development processes.  
Bringing rural actors together will help identify opportunities for partnerships and projects, leveraging 
resources from the public and private sectors to achieve a shared vision of development. Decree 1987 of 
2013 mandates the development of an Agrarian Pact which acts as a diagnostic tool for rural development in 
the regions and, in turn, serves as an input to develop a National Agricultural Policy and the National 
Development Plan.  In the current political context, which has been affected by strikes and unrest in 
Colombia’s agricultural sector, these efforts hold even more weight.  In November, Colombia Responde 
organized meetings in La Macarena, Mesetas, Puerto Rico, San Juan de Arama, Uribe and Vista Hermosa.  
Participants proposed the subcommittees that should make up the CMDR, including committees on:  
Agricultural Technology and Technical Assistance; Marketing; Environmental Protection and Conservation 
of Natural Resources; Social Development; Citizen Participation; and Land and Agrarian Reform.  The City 
Councils are currently reviewing the proposed changes to the municipalities’ agreement to implement the 
CMDRs.  The mayors have also been active supporters of this process.  In December, the CMDR in Vista 
Hermosa convened local producers to assess the state of agribusiness in the municipality, identifying 
challenges and possible solutions.  The program also organized a meeting between national dairy company La 
Alqueria, presidents and members of dairy producers’ associations, and representatives of the CMDR to 
focus on ways to strengthen the dairy productive chain, including identifying new opportunities for 

Community Board members and representatives of the community in Santa 

Teresa apply an organizational assessment to local leadership processes. 
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productive alliances.  Over the course of the coming months, this activity will involve strengthening the 
leadership and technical capacities of rural development leaders, designing curricula to reactivate the CMDR’s 
and subcommittees to foster citizen participation and enable municipalities to plan for rural development, and 
providing technical assistance to operate the CMDR.  In December, Colombia Responde participated in the 
sixth and seventh Agricultural Council meetings for the department of Meta, in order to review the 
methodology and requirements of MADR’s Decree 1989 of 2013.  Colombia Responde is contributing 
$99,467 USD to the initiative, leveraging $26,667 USD from local producers and $238,889 USD from 
participating municipalities.   
 
Infrastructure and Connectivity 
 

 Boosting roadway inter-connectivity in Uribe 
 

In November, Colombia Responde continued to 
carry out improvements to the transportation 
infrastructure between the nucleus of El Diviso, 
Uribe and the veredas of La Argelia, La Union and El 
Recreo to benefit 600 citizens.  The construction of 
gutters and culverts at key points will improve the 
accessibility of rural veredas, permitting market access, 
boosting school attendance, and providing greater 
access to public health services.  Members of the 
community participated in selecting suppliers, and 
overseeing the activity.  The program orchestrated 
general repairs and constructed four simple box 
culverts to improve critical points on the road to La 
Argelia, and initiated similar repairs to the La Union 
road as well.  In El Recreo, construction has 

proceeded at a slower pace due to heavy rains.  To date, repairs have been made to two critical points in the 
road, and the remainder of the project is still in planning phases given the area’s limited accessibility.  The 
program is providing a total of $300,000 (23% of the project cost) and is leveraging $802,969 USD from the 
petroleum company Petronova, which has made an agreement with the municipality of Uribe.  The 
municipality and community are contributing the remaining $177,586 USD in unskilled labor and machinery 
hours to shape the roads. 
 
This quarter, the program held information sessions to 
establish operating and oversight committees to facilitate 
and monitor the procurement and implementation 
processes.  During the first environmental training session, 
provided to participating beneficiaries and stakeholders 
from La Argelia presented the following poem in thanks: 
 
We would like to thank Colombia Responde 
For all the help 
It has brought here 
If we collaborate with them and respond working hard, 
Colombia Responde, will keep helping us. 
 
  

A limerick composed by citizens of the vereda La Argelia, Uribe, 

Meta. 

Stakeholders visit the construction site in La Argelia 

during an environmental training, Uribe. 
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Land 
 

 Supporting the Restitution Unit in Meta 

Colombia Responde continues to support the establishment of the Restitution Unit’s (Unidad de Restitución; 
UR) regional office in Meta, so that the agency can ensure that the institution fulfills its mandate of properly 
attending citizens’ restitution requests.  In the framework of this activity, the UR continued to advance cases 
in the municipality of San Juan de Arama, collecting and organizing documentation associated with restitution 
cases, scanning it, and cross-referencing it with the Victims’ Unit’s database to ensure consistency and 
eliminate duplicates.  The UR is also moving forward with the micro-focalization of the veredas of Nuevo 
Progreso, Miravalles, La Glorieta, Miraflores, Costa Rica and Peñas Blancas.  Therefore, on November 28 
and 29 the UR led a coordination meeting in the urban center of San Juan de Arama, bringing together the 
various public entities that make up the national system of assistance to victims in Colombia.  This meeting 
focused on preparing for a December 10th event to attend to victims from these veredas, receiving 
applications and collecting information to initiate the restitution and assistance processes.  CELI-Central is 
contributing resources to set up operations of the Restitution Unit in Meta for $1.7 million USD and 
leveraged funds from the GOC for $2.2 million USD. 
 

 Environmental management plans  
 

CELI-Central has been collaborating with 
CORMACARENA and the SINCHI Amazon Research 
Institute to formulate an Environmental Management Plan 
(EMP) for the Northern area of Macarena National Park, 
which involves four of the six participating municipalities 
of CELI-Central in Meta.  In November, the SINCHI 
interdisciplinary group completed a series of workshops 
with local communities to collect primary information on 
the target area’s socioeconomic history, conditions and 
vision for development.  These events provided vital 
information for the EMP, bringing together diverse 
stakeholders including community members and 
representatives of unions, institutions, and NGO’s who are 
enthusiastic to advance this long-overdue activity, which 

has been in the making for 20 years and limited the area’s economic and social development.  GIZ, the 
German agency for international cooperation, also participated in the process, holding “Action without 
Damage” trainings in environmental planning for participants.  SINCHI and CORMACARENA synthesized 
the results of the sessions into a technical document, which was presented to the inter-institutional working 
group this month.  As a result of SINCHI and CORMACARENA’s coordination, GIZ’ training will be 
replicated by organizers in future sessions with communities.  This methodology helps communities take 
ownership over the EMP process and commit to support its implementation.  The activity represents a total 
value of $940,930 USD, of which USAID will provide 42% of the funds through Colombia Responde, 
CORMACARENA will contribute 15%, the Department of Meta will provide 16%, and SINCHI will provide 
technical management equivalent to 27% of the total project value. 
 
 

  

An information session on the EMP, San Juan de Arama. 
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3.4 SOUTHERN TOLIMA 
 
Cross-Cutting 
 

 USAID visits Planadas 
 

On October 31, representatives 
from USAID, CELI-Central, the 
UACT and the governor of Tolima 
visited Gaitania, a small urban 
center within the municipality of 
Planadas.  The delegation visited 
various projects funded by USAID, 
observing paving and sewage 
improvements made to five streets 
through a joint effort between 
CELI-Central, the UACT and the 
National Army, and meeting with 

coffee producers who have received 
technical assistance.  Colombia 

Responde organized Farmer’s Field Schools in the area, teaching local producers post-harvest techniques for 
lowering costs and boosting production through sustainable practices regarding the disposal of materials and 
safe, proper pest management.  The community held a ceremony to recognize the efforts the GOC has made 
in Gaitania, significantly increasing state presence through initiatives to help the area advance its development 
and foster peace. 
 
Social Development 
 

 Piloting an innovative community health model 
 
In the course of implementing the participatory methodology, 
Colombia Responde and the UACT took repeated note of 
the community need to improve rural health systems to be 
more efficient, appropriate, and comprehensive.  As a result, 
the municipality of Ataco, the departmental Secretary of 
Health and CELI-Central formulated a pilot project for 
improving community health services in Ataco.  This process 
involves training community and hospital he alth workers in 
key health care practices.  In October, the second community 
workshop took place dealing with topics such as vaccination, 
prenatal stimulation, breast self-exam, breastfeeding, 
mosquito born-diseases, tuberculosis, child accident 
prevention, hydration and pediatric care.  In November, the 
third community workshop took place, in which 46 trainees 
studied key practices from the WHO’s Integrated 
Management of Childhood Illness strategy for physical and 

mental development at the community, local and clinical levels.  The trainees learned about the prevention of 
childhood diseases, appropriate home care, when to seek immediate medical attention, how to manage 
referrals.  The General Coordinator and Nucleus Coordinator of Ataco accompanied the process, helping to 
administer pre- and post-tests to assess the practical skills that trainees gained during the training.  In 
December, a fourth workshop was held to discuss serving patients with hypertension and diabetes, reviewing 

Coffee producers from Gaitania, beneficiaries of technical assistance, meet with CELI-Central 

representatives.   

 

Trainees learn the symptoms and treatment of 

hypertension, Ataco.   
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signs and symptoms and how to administer tests to confirm the diagnosis.  This pilot project is being carried 
out with the valuable participation of 46 volunteer health promoters elected by the communities, 84% of 
whom are women.  Each workshop is held under the guidance of a professional team incl uding a doctor, two 
nurses, an advisor, and three logistics staff.  Colombia Responde is contributing $151,068 USD to this 
activity, leveraging $111,111 USD from the department of Tolima and $81,111 USD from the municipality of 
Ataco.   
 

 Technical training for Youth 
 
This quarter, CELI-Central continued to provide technical post-secondary training in risk management to 
youth in Southern Tolima.  In October, the first operating committee met in the municipality of Planadas. 
Five student leaders attended the meeting, expressing their commitment to the initiative and clarifying 
operational procedures and the activity’s methodology.  The initiative has been enthusiastically received by 
the communities, with registration and participation exceeding expectations.  Training sessions were launched 
in the municipalities of Ataco, Planadas and Rioblanco in October, and in Chaparral in December. More than 
750 students have enrolled in the program, with an overwhelming participation of women, who make up 
more than 60% of participants.  CELI-Central is providing $99,8933 USD to support this initiative, and has 
leveraged $210,550 USD from the Defensa Civil and the municipal governments. 
 

 Preventing forced recruitment of children and adolescents 
 

Colombia Responde is supporting a recruitment 
prevention initiative in Southern Tolima, led by the 
departmental administration’s Office of the Peace.  The 
pilot project will develop extracurricular activities in rural 
schools, providing opportunities for recreation and 
cultural development and mitigating the risk of forced 
recruitment by illegal armed groups in the area by 
providing children with safe, healthy ways to spend their 
free time and develop hobbies.  This project was rolled out 
in Bilbao, Planadas with the support of various 
stakeholders.  The first stage of the project entailed 
strengthening school environments, community support 
networks and the promotion of healthy practices, 
supported by funds from the European Union and Mercy 
Corps.  The government of Tolima contributed funds for 
classical and folkloric musical training in collaboration 
with the Tolima Music Conservatory.  Colombia 
Responde has been supporting the dance and theater 
component of this initiative, providing artistic workshops 

for 150 children, as well as special training for 13 youth mentors to sustain this activity by leading additional 
workshops in the future in a “train-the-trainer” approach.  In December, participation decreased slightly as a 
result of school vacations, but over 100 children and youth continued to participate in dance and theater 
workshops.  CELI-Central provided $99,513 USD in logistical support to purchase and deliver costumes, 
supplies and props for the project.  Finally, Colombia Responde will provide technical assistance to the 
departmental government to formulate a proposal for the National Royalties System in order to replicate this 
project throughout the target area, thereby converting the initiative into a fully funded, sustainable, 
comprehensive regional strategy.   
 
  

Children participate in a Municipal Youth Council meeting as part 

of a program to prevent forced recruitment, Planadas. 
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Economic Development 
 

 Expanding specialty coffee production  
 
Coffee from Southern Tolima is recognized worldwide for its unique and consistently high-quality products 
which are brought out of the coffee bean through the cultivation, harvesting and post-harvest processing 
process.  Colombia Responde is supporting a productive partnership to stimulate the region’s economy by 
helping local producers in four associations adopt sustainable production techniques, new technologies, and a 
concerted marketing technique to produce and sell specialty coffee, for which there is a greater profit margin 
in an industry with a notoriously low profit margin for primary producers.  The project will also help 
producers supplement their income with the planting of 100.5 ha of lime trees as a source of alternative 
income over the long-term.  Colombia Responde has organized two procurement committees to select the 
supplier of materials for the construction of infrastructure for processing specialty coffee, and conducted a 
needs assessment to determine the materials that will be distributed to participating producers.  On 
December 11 and 12, the program held trainings in Rioblanco with the producers’ associations of ASOCEAS 
in Herrera, and ASOMUPOR in the municipal center.  Participants watched a demonstration of how to 
construct coffee processing stations for specialty coffee.  Colombia Responde is contributing $341,645 USD 
to this initiative, leveraging $825,473 USD from the public sector and $2,036,228 USD from the private 
sector. 
 

 Improving the coffee sector’s competitiveness 

Colombia Responde is boosting the coffee industry’s 
competitiveness by providing practical training through 
the Farmers’ Field School methodology, in which trainees 
visit farms to see and practice the application of 
innovations and new technologies.  So far, a total of 285 
Field School trainings have been held across the four 
veredas on five topics: profitability and coffee; education 
and environmental responsibility; soil conservation and 
fertilizers; safe pest management; and integrated plant 
health.  In addition, 143 Farmers’ Field trainings have 
been held across the four veredas on four topics: managing 
coffee enterprises; social management for workers and 
their families; pesticides; and industry safety and health.   
Through the initiative, participants are also receiving 
materials and equipment so that they can adapt sustainable 

farming practices required for boosting the quality and quantity of coffee that they produce in Southern 
Tolima.  To date, technicians have carried out 2,769 field visits and 727 geographical survey visits, delivered 
727 toolkits, and submitted 365 fertilization plans to provide specific technical recommendations regarding 
the use of fertilizers in order to boost bean production and quality.  Seven hundred and twenty producers 
have picked up project materials from the Southern Tolima Coffee Growers’ Cooperative, CAFISUR.  The 
program has developed a strategy for measuring productivity by counting coffee beans produced by farmers 
in the project and a control group, all of whom are members of the same producers’ association.  Colombia 
Responde is contributing $404,554 to this initiative, covering 13% of the total cost; local producers are 
contributing $2,254,912 USD to cover 75 % of the cost, the municipalities are each contributing $2,083 USD, 
and the UACT is contributing $238,333 USD to cover 8% of the cost, making this a truly demand-driven 
effort.    
 
Good Governance 
 

 Strengthening municipal councils in Southern Tolima 

Producers participate in a training on boosting the profitability of 

coffee, vereda of Porvenir, Planadas. 
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Elected by popular vote, the city council is a public committee whose mission is to facilitate citizen 
participation in government.  For this reason, city councilmembers tend to be representative of the general 
population and while they are often adept at representing their constituents, they frequently lack background 
or technical training in governance, human rights and accountability processes.  This has strained municipal 
governance systems because councilmembers aren’t always aware of their legal obligations and how to fulfill 
them.  In order to help city councilmembers to better represent their constituencies, Colombia Responde is 
collaborating with the GRCT, University of Tolima, Superior School of Public Administration (Escuela 
Superior de Administracion Publica; ESAP), and departmental government to implement a certification program 
in Public Management and Public Policy for 52 city councilmembers from the target municipalities.  The last 
of the five-module program was taught during the month of October, improving students’ skills in the use of 
information and communications technologies (ICTs) to help them fulfill their roles as public officials. The 

graduation ceremony was held in Ibagué at the 
University of Tolima, where councilmembers 

received their diplomas from representatives from the departmental government, the University of Tolima 
and the UACT. In addition to receiving positive feedback from the city councilmembers and mayors, the 
trainings had an average attendance rate of 95% across the municipalities. Colombia Responde contributed 
$149,968 USD to support this initiative, and leveraged $38,888 USD from the department of Tolima and 
$5,555 USD from the University of Tolima.   

 Updating Municipal Land Use Plans in Southern Tolima 
 
Land Use Plans (Planes de Ordenamiento Territorial -POT) are local planning instruments for municipalities to 
manage the development of land within their jurisdictions.  POTs incorporate environmental, economic and 
social considerations, engaging local communities to define a shared development vision and take into 
account national planning tools and legislation.  All rural municipalities are legally mandated to update their 
Land Use Plans to reflect new legislation and priorities every 4-12 years.  In November and December, 
CELI-Central and the department’s environmental authority CORTOLIMA carried out an assessment of the 
current state of the POT’s in Chaparral and Ataco, in order to develop a baseline and criteria to serve as a 
framework for updating the POT’s.  In December, Colombia Responde collaborated with Cortolima to assess 
the risk management plans in place in the four target municipalities.  The team will review the POT’s for the 
municipalities of Planadas and Rioblanco in early 2014.  CELI-Central is contributing $34,444 USD and 
CORTOLIMA is providing $77,777 USD to carry out the assessment.  
 

 Strengthening local leadership  

On November 29, Colombia Responde launched a 
capacity-building activity to train 300 leaders across 
100 Community Boards (Juntas de Acción Comunal) in 
the four target municipalities.  The 48-hour training 
consists of modules including community action, 
political culture, development of strategies and 
projects, the structure of the GOC and information 
and communications technology. Although the 
Community Boards are the largest mechanism for 
citizen participation with the greatest geographic 
reach on a national level, in Southern Tolima citizen 
participation in planning, management and budget 
oversight is low as a result of violence and insecurity 
in the region.  Therefore, the GOC has been missing 

out on the opportunity to incorporate citizen 
feedback—both supportive and dissenting—into rural 

development processes, and to strengthen its ties with local communities.  The goal of this training initiative 
is to strengthen the leadership capacity of the Community Board members to receive and respond to 

A councilmember from Ataco participates in a training on ICTs 

Members of Community Boards in Chaparral meet to celebrate the 

"Day of Community Action" in El Limon, Chaparral. 
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community feedback through proper management.  An integral aspect of this exercise is the development of 
social networks that will serve to restore civil society’s trust in the state, helping it to withstand and overcome 
the effects of the armed conflict.  Colombia Responde is contributing $196,951 USD to this initiative, and is 
leveraging $127,777 USD from the community and $456,880 USD from the public sector.   
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Infrastructure and Connectivity 
 

 Building bridges in Tolima 
 

Responding to the needs expressed by 
communities during vereda workshops, Colombia 
Responde has championed a number of initiatives 
to improve roadway connectivity in rural areas. 
Colombia Responde and the GRCT completed the 
construction of a 40-meter pedestrian and cargo 
animal bridge over the Rioblanco River, 
connecting the veredas of El Canelo, El Triunfo, 
Los Alpes and Los Lirios with the urban center of 
the municipality of Rioblanco to benefit more than 
300 inhabitants.  The community actively 
participated in operating and oversight committees 
for the activity, provided labor, and facilitated the 
whole process with the leadership of the El Canelo 
Community Board (JAC).  This activity has served 

as a model for addressing similar needs in other communities.  Recently, CELI-Central supported the design 
of a similar bridge in the vereda of Nueva Jerusalen in Planadas, and four vehicular bridges in Chaparral.  
Thanks to these designs, the municipalities will be able to secure local, departmental and national resources to 
build these much-needed bridges. These structures have vital importance for the area’s economic 
development; for example, the bridges in Chaparral will connect important coffee-producing zones, where 
Colombia Responde is also implementing activities to improve bean quality and post-production processing. 
USAID is providing funds through Colombia Responde for $138,189 USD in infrastructure activities and the 
GOC is complementing these efforts with resources for $30,000 USD. In the following link you will find an 
interview with one of the beneficiaries: https://vimeo.com/77506811. 
 

 Developing water sanitation systems in Chaparral 
 

This quarter, Colombia Responde completed repairs 
to the aqueduct of the populated center of El Limon, 
Chaparral, installing the water filtering materials and 
equipment necessary to start operations of the water 
processing plant.  CELI-Central is also working with 
the aqueduct users’ association to help them take 
charge of and properly manage the new intallations.  
By improving the quality and coverage so that the 
aqueduct can serve the entire population of El 
Limon, the users’ association and municipal 
administration can conserve water, charge properly 
for its use, and maintain the system. In October, the 
users’ association agreed upon a pricing structure and 
presented it to the community.  In December, the 
program put the plant into operation to provide the 

community with clean drinking water, and finished training the users’ association in the administration and 
maintenance of the facility.  Colombia Responde is contributing $39,553 USD to this initiative, leveraging 
$3,059 USD from the community and $17,204 USD from the municipality of Chaparral.  The municipality 
has advanced in the process of reviewing and revising the metering system, whose income will provide part of 
their counterpart contribution for this initiative.  However, the GRCT has not yet made its contribution of 
$47,222 USD. 

Citizens of the vereda of El Canelo visit the newly-completed bridge over the 

Rioblanco River. 

 

The completed water sanitation facility in El Limon, Chaparral.   

https://vimeo.com/77506811
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 Linking rural communities to populated centers 
 
This quarter, Colombia Responde completed 3 projects to 
improve the mobility of residents of the vereda of Alto 
Palmichal in the municipality of Rioblanco, Casa de Zinc 
in Ataco and in Icarco and Santa Rita in Chaparral.  These 
roads are a major thoroughfare for agricultural goods in 
the region—decreasing travel times, as well as the risk of 
accidents, will boost commerce and residents’ quality of 
life.  In October, Colombia Responde constructed cement 
retaining walls, drains, sewers, as well as box culverts and 
gabions for some sections. The community contributed 
unskilled labor to unload materials and carry out other 
basic tasks, the municipality has shaped the roads with 
machinery, and INVIAS has initiated improvements to 
the intersection of the roads to Alto Palmichal and Mesa 
de Palmichal.  Colombia Responde worked especially closely with communities in executing the 
improvements, in spite of the fact that the GRCT has yet to provide its counterpart contribution in the form 
of construction projects at other critical points of the road.  These three initiatives have a total cost of 
$628,134 USD; Colombia Responde is contributing $254,934 USD (19% of the total cost), the community is 
providing $82,473 USD, the municipal governments are contributing $475,312 USD, and the UACT has 
committed $393,333 USD to this effort. 
 

 Early Childhood Development Center in Chaparral 
 

Contributing to a Municipal Social Policy Committee 
(COMPOS) initiative, CELI-Central supported the 
construction of  an early childhood development 
center in Rioblanco  This public childcare center will 
foster early childhood development from birth until 
entry into the educational system, as mandated by the 
National Early Childhood Policy.  This activity will be 
key to implementing the Presidency’s “Zero to 
Forever” program, spearheaded by the First Lady as 
well as the early childhood programs conducted by 
the ICBF.  In October, CELI-Central provided the 
finishing works including veneer, flooring, stucco and 
paint for walls, and is preparing to complete the 
installation of sanitary facilities, windows, lamps, 

decorative painting, and general cleaning in order to finalize the activity.  The activity wsa completed in 
November, and presented to the community in December.  Colombia Responde provided $64,740 USD in 
material and equipment for this initiative, and is leveraging $357,328 USD in counterpart funds from the 
municipality of Rioblanco and $48,333 USD from the Colombian Institute for Family Wellbeing (ICBF), 
which will be in charge of launching the initiative and managing the facilities.   
 

 Improving quality of life in Ataco 
 
This quarter, Colombia Responde carried out comprehensive improvements to key infrastructure in Ataco.  
The inititaives, which are focused on veredas near the populated area of Santiago Perez, promise to 
significantly improve the quality of life of residents and complement each other and economic development 
efforts in the area.  In November, Colombia Responde completed repairs to the Santiago Perez vereda’s 
aqueduct, which had been damaged by overflow from nearby creeks and improper operation and 

Completed gabion wall in the road connecting the vereda Alto 

Palmichal with the urban center of the municipality of Rioblanco 

Panoramic view of the completed early childhood development center in 

Rioblanco. 
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maintenance, diminishing community quality of life and health.  The municipality carried out its counterpart 
contribution, using machinery to shape the road, and the community provided unskilled labor to support the 
endeavor.  The GRCT has not fulfilled its commitment to this project.  The total cost of this activity is 
$24,977; Colombia Responde is contributing $17,299 (69% of the total cost), and is leveraging $5,833 (23%) 
from the Municipality of Ataco.   
 

 Improving roadway connectivity in Rioblanco 
 
In November, Colombia Responde completed a 
project to improve the mobility of the residents of La 
Marmaja, Alto Palmichal, Argentina, Mesa de 
Palmichal, Hato Viejo and Señoritas in the municipality 
of Rioblanco.  This road is a major thoroughfare for 
agricultural goods in the region—decreasing travel 
times, as well as the risk of accidents, will boost 
commerce and residents’ quality of life.  This initiative 
has a total cost of $628,134 USD; Colombia Responde 
is contributing $99,419 USD (19% of the total cost), 
the community is providing $7,853 USD (1%), the 
Municipality of Rioblanco is contributing $350,000 
USD, and the UACT has committed $170,862 USD 
(27%) to the effort.  The municipality used 
construction machinery to shape the path, the community contributed unskilled labor to the effort, and 
Colombia’s national road institute (Instituto Nacional de Vias; INVIAS) has started working on a 
complementary section of road where Alto Palmichal and Mesa de Palmichal meet.  However, the GRCT has 
yet to fulfill its commitments. 
 
This quarter, the municipal administration, the GRCT and Colombia Responde took action to improve the 
conditions of a section of the sewage system partly due to the bad condition of the road, which accelerated 
the deterioration of the sewage beneath.  In November, Colombia Responde completed the maintenance of a 
section of the sewers and improved the conditions of four streets in Herrera to facilitate pedestrian and 
vehicular mobility. With resources from Colombia Responde, damaged elements of the sewage system were 
successfully replaced, two streets were paved, and the remaining two were improved by building curbs.  To 
complement these efforts, the municipality finished the sewage and road maintenance of two streets, and is 
currently completing another two.  In December, the program installed a sewer in a third street, and extended 
filling to be able to pave it over.  This initiative represents a $99,747 USD contribution from Colombia 
Responde, $2,777 USD from the community, $92,975 USD from the municipality, and $128,471 USD from 
the GRCT, which has yet to make its contribution.   
 

The improvement of the road between the veredas of 
La Hamaca, Las Cruces, San Antonio de Pole and 
Andes Estrella will strengthen the agricultural sector in 
the area by permitting cocoa and coffee producers 
(among others) to transport their goods to market in 
the populated center of Santiago Perez, municipality of 
Ataco.  This initiative will directly benefit 281 coffee-
producers and their families, who have 550 has of 
plantations and produce 5,000 dry loads of coffee, as 
well as 70 cacao-producers and their families, who 
have 140 has of plantations and produce 25,000 
kilograms of chocolate.  While the area has the 
potential to produce much more, the poor roadway 

Newly-paved street, Rioblanco. 

Construction materials are offloaded near the excavated site of the 

road’s new sewers, Ataco. 
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interconnectivity in the area limits vehicle transportation and therefore producers’ ability to transport their 
goods to market.  This intervention will stimulate regional development as it will encourage producers to 
bring their goods to other areas of Ataco, rather than transport them to Neiva, in the neighboring department 
of Huila.  The improved road will span approximately 18.5 km, with a width of 15 feet.  In December, 
Colombia Responde completed the construction of six sewers measuring three feet in diameter.  With the 
support of INVIAS, the municipality has already obtained the machinery and personnel to provide its 
counterpart contributions for this initiative.  Colombia Responde contributed $99,875 USD to this initiative, 
leveraging $5,556 USD from the community and $248,000 USD from INVIAS. 
 

This quarter, Colombia Responde completed the 
construction of two athletic facilities in the veredas of 
Cupilicua and Horizonte, Ataco.  Both the 
communities and the mayor of Ataco expressed an 
interest in this intervention because the mayor has 
long planned to organize cross-vereda sporting events, 
but has been unable to fulfill his promises due to the 
poor state of recreational infrastructure.  Previously, 
students in the veredas’ two schools had played sports 
and games on exposed soil, which flooded in winter 
and caused injuries.  In this area, sports are the main 
recreational activity for children and youth; the girls’ 
soccer team has won department-wide competitions.  
Providing children and youth safe recreational spaces 

teaches them healthy habits based on healthy ways to spend their free time.  Colombia Responde is 
contributing $30,317 USD to this effort, leveraging $1,667 USD from the community in unskilled labor and 
$18,556 USD from the municipality of Ataco.   
 
Land  
 

 Logistical support to the administrative phase of the restitution process 
 
In October, the Monitoring Committee held its fifth meeting to assess 
the activity’s first year of performance. As a result of this assessment, 
USAID decided to release the remaining funds it had committed for 
the first year of operations; the Restitution Unit will present an action 
plan for year 2 in the next committee meeting.  While Colombia 
Responde had delivered the office equipment and materials as 
requested, including 20 fully equipped workspaces, the Restitution 
Unit’s office space contract will expire in the coming weeks, and thus it 
might be necessary to move the facilities to another location.  
Colombia Responde reopened the selection process for the positions 
of legal and technical coordinators, since the candidates that applied in 
past rounds did not meet the requirements.  In November, the 
Monitoring Committee held its sixth meeting to review, for the fourth 
time, the proposed work plan for the activity’s second year.  The committee concluded that that the work 
plan should clearly reflect the Restitution Unit’s ownership of this activity, with the support of USAID 
through Colombia Responde, in order for the UR to take full responsibility for its implementation and 
outcomes.  Therefore, the plan should be revised to each of the stakeholder’s specific contribution towards 
furthering the Restitution Unit's mission in Southern Tolima.  Taking into account the Monitoring 
Committee’s decisions, Colombia Responde recruited two clerks and initiated interviews to select a legal 
coordinator continued to support this activity.  Other positions, including those of topographer and cadastral 
engineer, are in the selection process and will be hired pending final approval of the work plan.  In 

The community provided unskilled labor to lay the concrete for an 

athletic facility in Horizonte, Ataco. 

The Restitution Unit office in Ibague, Tolima, 

fully equipped by CELI-Central. 
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December, the seventh monitoring committee meeting was held to adjust the work plan highlighting the UR’s 
increasing participation and responsibilities; the updated plan was submitted to CELI-Central for approval.  
Colombia Responde is contributing $840,037 USD to this initiative, and leveraging $2,374,943 USD.   
 

 Formalization of vacant properties in Ataco and Chaparral 
 

In October, Colombia Responde carried out 79 topographic 
surveys—15 in Ataco, 37 in chaparral, 17 in Planadas and 10 in 
Rioblanco.  The lawyers supporting this initiative presented a final 
report detailing current state of each property, property titles 
analysis, as well as pending legal actions, mostly corresponding to 
segregating the plots.  To date, in Planadas 41 schools have been 
formalized and 12 properties are pending; in Chaparral, one 
property has been formalized, and 11 properties are in the 
legalization process at the local notary; in Ataco, 7 properties are 
being transferred to the Restitution Unit, 11 properties are 
following the final legalization process at the notary, and three are 
pending authorization from INCODER; and in Rioblanco, 52 
properties were formalized, 19 are pending legalization processes 
and two were not donated by current owners.  In addition to 
providing legal assistance and topographic surveys, CELI-Central 
is supporting the formalization process through property 
appraisals, property taxes certifications and notary fees, which 

might further delay some of these processes.  CELI-Central is contributing $284,691 USD to this initiative, 
leveraging $316,609 USD from municipal governments and the departmental Secretariat of Education. 
 

 Supporting INCODER in vacant properties adjudication 
 
This quarter, CELI-Central advanced in providing assistance to 
INCODER regarding the process of notifying citizens that applied 
to vacant property legalization in Southern Tolima. The objective is 
to motivate and reassure the applicants while minimizing the 
uncertainty throughout, the sometimes long, legal process.  CELI-
Central has carried out a total of 906 notifications in Chaparral and 
Rioblanco, both through community gatherings and personalized 
visits to the properties.  The program plans to deliver 924 
additional notifications within the four focal municipalities in a 
joint effort with municipal governments and INCODER in 
January, reaching the goal of a total of 3,000 notifications by early 
next year.  The program is supporting this initiative with funds for 
$49,444 USD, INCODER is committing resources for $97,777, 
and municipal administrations contribute with $68,778 USD to carry out this activity.  

 Formalization of private properties 
 
In November, Colombia Responde hired two lawyers to facilitate the final phase of the legal proceedings in 
order to advance the registration of private properties.  This activity seeks to strengthen the abilities of 
municipal officials to formalize private properties given that the legal proceedings for these properties started 
during the last administration and are now at risk of termination due to the statute of limitations.  At the 
Tolima Land Roundtable this month, the Secretary of Agricultural Development reported that they had not 
been able to coordinate with MADR’s formalization program.  In November, the Chaparral Civil Court had 
to delay seven scheduled proceedings in October because inclement weather restricted access to the areas.  

Notification session in the municipality of Rioblanco. 

School property is surveyed in Southern Tolima as part 

of the formalization process. 
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The Civil Court was able to start issuing certified 
copies of statements on the properties, thereby 
continuing to advance the registration process.  This 
is a time-consuming process which continued 
through December, as an authorized official must 
go to the photocopier with the person who requests 
the record and only three people are permitted per 
visit. Since court proceedings were suspended due to 
vacations in December, the program intends to 
finish registering outstanding judgments and 
formally hand the process over to the Secretary of 
Agriculture via the Land Roundtable in January.  
Colombia Responde is providing $57,066 USD for 
legal and technical assistance and $32.388 USD from 

the Superior Judiciary Council, $3,333 USD from the Cooperative University of Colombia, and $45,000 USD 
from the governor of Tolima. 
 

 Formalization of vacant and abandoned properties 
 
A third report with the results of 14 topographic surveys was presented to the Chaparral oversight committee 
in November, and a fourth report of 55 topographic surveys was presented in December.  The surveyed 
properties completed the legalization process when their notary and registration fees were paid, and they were 
presented to the presidents of the veredas for ratification in the presence of a notary.  Two properties—La 
Siberia and San Pablo—have been registered, and 11 are awaiting notarization: La Cortes, Lemaya, La Siberia, 
El Carmen, Potrerito de Lugo Bajo, Porvenir, Agua Bonita, Hermosas,  El Bosque,  Pando, El Líbano and 
Rio Negro.  The municipality supported this process by providing subdivision licenses and topographical 
surveys for these properties.  Colombia Responde also completed the necessary steps for legalizing the 
properties in November; the mayor has committed to attach a document that lays out, in detail, the process 
of legally subdividing a property and registering the subdivisions to different individual owners.  
 
This quarter a monitoring and evaluation committee meeting was held in the municipality of Ataco, during 
which participants decided to waive taxes on 26 properties whose subdivision had been delayed by issues 
related to property appraisal, taxes, and notary records and fees.  This central issue, which has bearing on 
municipal tax revenue, was resolved because the committee set in place a series of commitments; properties 
were declared to be in good standing in terms of tax payments, thereby exonerating the previous owners, who 
had abandoned the properties, and permitting the subdivision process to move forward.  The municipality 
also agreed to cover the property appraisal costs.  The issue of how notary fees and registrations will be 
covered is outstanding, as it was agreed that the mayor will meet with the community to emphasize the need 
for them to contribute to this effort.  To date, in Ataco 10 properties have been legalized in the populated 
center, 7 properties are being verified with the Restitution Unit as part of the micro focalization process, 3 
properties are being adjudicated as abandoned properties (baldíos), and 26 properties are pending appraisal in 
order to be subdivided.  In Chaparral, 25 properties have been legalized in the populated center, 11 are 
undergoing the process of legalization in front of a notary, and INCODER is addressing one request for the 
protection of one of the claimants.   CELI-Central is providing $284,691 USD in legal and logistical support, 
and leveraging $226,000 USD from the Judicial Branch (Consejo Seccional de la Judicatura), $38,608 USD from 
the municipalities, $38,667 from INCODER, and $13,333 from IGAC. 

Land Roundtable, Chaparral. 
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4 SUCCESS STORIES 
  
 
4.1 HELPING MUNICIPALITIES IN SOUTHERN TOLIMA ACCESS 

NATIONAL RESOURCES  
 
During its first year of implementation, CELI-Central focused on collaborating with national and local 
institutions to build trust between government and civil society through small-scale, quick initiatives.  The 
program’s implementation has coincided with several initiatives to give more autonomy and responsibility to 
municipal administrations; this includes the opportunity to access national resources by applying to the 
National Royalties System.  This affords municipalities, with the support of CELI-Central and the UACT, the 
opportunity to leverage resources from a range of sources to implement the larger-scale projects necessary for 
achieving and sustaining rural development.  In response to this institutional need, the program implemented 
a highly successful activity in Tolima, helping officials from the four municipalities formulate a total of 20 
projects.  Of these, nine projects were approved for a total of $2,247,460 USD, and 11 additional projects 
totaling $1,929,444 USD were developed and are currently under revision.   
 
This quarter, CELI-Central continued to support municipal administrations in formulating high-quality 
proposals for strategic projects to obtain national resources.  The second phase of this activity focuses on 
helping municipal officials gain the knowledge and capacity to continue to identify and develop competitive 
project proposals, in order to continue bringing national resources to the municipal level. Table 1 shows that 
a total of 20 projects have been formulated, valuing $7,919,764 USD and that of these, seven projects were 
approved for approximately half of that amount--$3,398,075 USD.   
 

  
 
In December, the municipalities formulated an additional six proposals, including two across the four target 
municipalities—one to improve the quality of education in the target area, and one focused on strengthening 
the pisciculture production chain.  For one such proposal, CELI-Central is collaborating with the four 
municipalities to formulate an ambitious project to boost the cocoa value chain in Southern Tolima.  This 
project will leverage funding and assistance from FINAGRO and the Special Technical Assistance program 
from MADR, which have been working closely with CELI-Central’s economic development specialist to 
identify potential areas of intervention and beneficiaries.  During the month of October, the team carried out 
visits to the veredas of Icarco in Chaparral, Marmaja in Rioblanco, Santiago Pérez in Ataco, and Coloradas in 
Planadas, where 300 potential beneficiaries were identified.   
 
In order to help municipalities take advantage of the full range of national incentives programs, in November 
and December Colombia Responde also worked with COLCIENCIAS, the departmental administration for 
science, technology, and innovation, to identify areas for collaboration and formulation of projects to be 
submitted to the National Royalties System.  The project has facilitated the development of five projects in 
Chaparral and four projects in Rioblanco, with total costs, respectively, of $587,000 USD and $2,497,512 

Municipality
# proposals 

submitted

Total Value 

submitted (USD)
# proposals approved

Total Value 

approved (USD)

Ataco 3 378.449$                      2 208.479$                      

Chaparral 10 3.229.980$                   2 1.375.773$                   

Planadas 2 1.296.265$                   2 1.296.265$                   

Rioblanco 5 3.015.070$                   1 517.558$                      

Totals 20 7.919.764$                    7 3.398.075$                    
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USD, for which the municipalities will seek to obtain counterpart funds through other programs including 
COLCIENCIAS, Contrato Plan, and the autonomous environmental authority of Tolima, CORTOLIMA. 
 
CELI-Central is contributing $83,342 USD to this initiative, leveraging funds for $149,000 USD in public 
counterpart funds.  As illustrated in Table 1, the program has reached the activity goal of collaborating with 
municipal officials to develop a total of 20 project proposals across the target municipalities, which are in the 
process of being submitted to and reviewed by municipal and departmental review boards.     
 
 
4.2 STRENGTHENING PRODCUER ORGANIZATIONS IN SOUTHERN 

TOLIMA 
 
Colombia Responde and the UACT continue implementing the second phase of a project to improve the 
performance of 30 small producers’ associations, in collaboration with the Ministry of Agriculture and Rural 
Development’s Special Technical Assistance Program (ATE), SENA, the UACT, and the Tolima Center for 
Productivity.  As a result of this intervention, each organization will generate a business plan, which will be an 
important input for the rural development councils’ action plans in each municipality.   
 
During the month of October, the operating committee met for the third time in the municipality of 
Planadas; 16 producer organizations attended the event and presented an overview of their progress to date, 
highlighting the training that they have received so far.  In November, the operating committee met for the 
fourth time in the municipality of Rioblanco; 14 producer organizations attended the event and presented an 
overview of their progress to date, highlighting the training that they have received so far.  The fifth 
Operating Committee meeting was held in December, in which representatives of 14 participating producers’ 
associations convened to review the project’s status and key milestones.  To complement this technical 
assistance, CELI-Central delivered laptops to the participating organizations.  The laptops will both boost 
participating organizations’ administration and management, and serve as a pedagogical tool since all future 
training will be carried out with these computers.   
 
At the end of 2012, Colombia Responde supported an organizational assessment of 30 producers’ 
associations in Southern Tolima, utilizing the ICO Organizational Capacity Index.  This participatory 
approach examines various organizational levels, including participation, financial and administrative 
management, and human development.  It also incorporated a SWOT Analysis (Strengths, Weaknesses, 
Opportunities and Threats).  All of the participating organizations scored low—ranked from 1 to 100, the 
highest score was 46.7 points, below average.  The assessment identified a number of specific challenges, 
including a lack of plans for improving organizational and commercial performance, limited financial and 
administrative systems, little support from local governments,  a lack of clarity in member roles and 
participation, weak bonds and organizational identity, limited infrastructure, and a dearth in strong projects 
that could be presented to apply for national resources.  Based on these results, a second phase of this project 
was initiated so that stakeholders could design and implement a plan for improving the performance of 15 
producers associations; the remaining 15 organizations are receiving assistance from MADR, through its 
Equitable Rural Development program, which focuses on those areas deemed especially vulnerable and in 
extreme poverty.  The results of this intervention will be incorporated in the action plans of each 
municipality’s CMDR.  Colombia Responde is providing $225,322 USD to support this initiative, leveraging 
$51,667 from the producers’ associations and a total of $243,333 USD from public institutions including the 
municipal administrations, SENA, FINAGRO, and the Tolima Center for Productivity.   
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5 OPERATIONAL CONTEXT 
 

5.1 NATIONAL 
 
The holiday season in Colombia often brings an uptick in petty crimes, as people with scarce resources 
attempt to meet their obligations in December.  However, it also brings a decrease in terrorist attacks as 
guerrilla activity.  The unilateral truce called this year by the FARC was generally upheld, but the violations 
indicate that some FARC leaders are willing to go against top command if their orders affect the revenue 
streams from the trafficking of drugs and weapons.   
 
Elections 
 
The congressional election to be held on March 9, and the presidential election to be held in May also made 
headlines this quarter.  President Santos announced that he would seek reelection, and former president 
Uribe’s Centro Democrático political party nominated Oscár Iván Zuluaga to run for president, who is, like 
Uribe, a staunch opponent of the peace talks.  The other political parties will have to decide whether to 
support Santos or Zuluaga, or nominate their own candidates.  Election violence is likely to occur in the run-
up to congressional elections this year.  While threats and intimidation are likely to occur to both candidates 
and voters, the possibility of an increase in murders also exists, mainly due to links between BACRIMs, 
guerrillas, and the political candidates who support them.   
 
Peace Talks 
 
At the beginning of October, the FARC announced that it would increase attacks on public buildings and 
infrastructure to put pressure on the Colombian government in relation to the ongoing negotiations in 
Havana, Cuba.  On October 15, Defense Minister Juan Carlos Pinzón claimed that the FARC is carrying out 
a country-wide offensive called “Black October” in a bid to terrorize civilians.  Forty-five military actions 
were perpetrated by FARC in eleven departments, most of which were not reported as they mostly hit remote 
areas.  Colombian authorities seized more than $6 million USD in property from the FARC, as the conflict 
between the government and the organization continues concurrently with peace talks. Officials from the 
Asset Forfeiture Unit of the Attorney General’s Office and the National Police stormed and occupied 50 
properties owned by Frente 45 of the FARC in Bogotá and Fusagasugá, Cundinamarca.  The GOC also 
announced the creation of a new command, two new task forces, and two special forces units to attack the 
FARC’s Eastern and Southern holds. 
 
At the end of the most recent round of peace talks with the FARC, the GOC stated its dissatisfaction with 
the rate of progress made so far via the peace talks with the FARC.  FARC leadership in Havana blamed the 
GOC for the lack of progress, claiming that the government had not accepted any of the solutions presented 
by the FARC.  The talks in Havana, Cuba have been taking place for over a year and so far the parties have 
only reached an agreement in the area of agricultural sector reform, the first of five points that the talks were 
designed to address.  No agreement was reached on the second point, the FARC’s inclusion into the political 
realm, which would ostensibly permit members of the group to pursue their political goals via the democratic 
process instead of guerrilla warfare.  The most recent round of negotiations, launched on October 23, 
focused primarily on the issue of solving the fourth item on the agenda—the problem of illicit drugs and the 
FARC’s involvement with them.  No date has been announced for the next round of talks. 
 
In November, the country’s focus continued to be on the armed conflict and peace negotiations between the 
GOC and FARC in Havana, Cuba.  The parties made the first agreement since May, setting guidelines for the 
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FARC’s political participation—the second point on the 5-point agenda—to establish political organizations 
and social movements that fit into the larger framework of a pluralistic government made up of many 
political parties.  Many details of the decision have not been released or will be agreed upon later, but the 
overall acceptance of the deal has strengthened Santos’ political position and moved Colombia closer to a 
possible peace agreement.  The GOC and FARC have since moved on to one of the most complex topics of 
the negotiation: how to handle illicit drugs and the potential extradition of members of the FARC to the U.S. 
to face drug trafficking charges.  However, Santos has stated that he will not halt the military crackdown on 
the FARC and ruled out the possibility of a cease-fire, offered by the FARC, after they attacked a police 
station on December 7, killing at least eight people.   
 
Colombia’s second-largest illegal armed group, the ELN, carried out a string of attacks on oil infrastructure in 
the country in November.  The groups Eastern Front Commander declared that these attacks were aimed at 
reducing oil companies’ profits.  The ELN had previously expressed an interest in holding peace talks, and 
released a Canadian mining official whom they had kidnapped as a gesture of good will.  It is believed that the 
recent attacks are aimed at pressuring the GOC to negotiate.   
 
Another current event that is likely to have some bearing on the peace processes is the deposition of the 
mayor of Bogota, Gustavo Petro, by the Inspector General of Colombia, Alejandro Ordonez.  Petro was 
charged with endangering public health and violating free market principles in the process of reforming the 
city’s waste management system, and banned from public office for 15 years.  This ruling is in stark contrast 
to the Inspector General’s treatment of Bogota’s former mayor, Samuel Moreno, who faces criminal charges 
for corruption and received only a 12-month suspension.  Petro claims that he is a victim of a right-wing 
“coup” orchestrated by Colombia’s ruling elite, which had major stakes in the previous waste management 
system.  A former member of the M-19 rebel group, Petro was viewed as a model for how former guerrillas 
can integrate into the political system, but this charge calls this into question and may undermine the potential 
for a peace agreement (which, some claim, is also part of a right-wing conspiracy).  Petro is appealing this 
ruling and the Attorney General is reviewing the Inspector General’s powers to determine whether they 
should be moderated.   
 
5.2 CAQUETA 
 
This quarter, the FARC carried out a series of terrorist attacks on public forces and the electric infrastructure 
in the municipality of Paujil, near the Consolidation area.  Terrorist activities such as setting off explosives, 
burning vehicles, and blowing up electric towers or pipelines require little logistical effort, implying that the 
guerrilla is not strong enough to carry out large-scale attacks.  These types of attacks impact mostly the 
civilian population, who endure near-constant harassment and fear, as well as the consequences of the 
conflict.  In November, citizens of Caquetá continued to contend with extortion and land mines set by small 
fragments of illegal armed groups.  GOC armed forces are carrying out military operations against the 
FARC’s Teofilo Forero group, which has a significant presence in the department.  While the FARC continues 
to move weapons, drugs and other supplies through Caquetá, national forces have largely neutralized them 
over the past few months.   
 
5.3 CAUCA/ VALLE DEL CAUCA 
 
In October, Frente 6 of the FARC set off a car bomb, injuring four children in Cauca.  In the municipality of 
Toribío, the FARC carried out small-scale attacks with homemade explosives and random shootings in the 
urban center. The National Organization of Indigenous Colombians (ONIC), a movement comprised of 44 
local and regional member organizations, has called for national level negotiations with the government.  On 
October 14, about 40,000 indigenous protesters launched peaceful demonstrations in Cauca and Valle de 
Cauca, according to Richard Leguizamo, Director of Communications at the ONIC.  Leguizamo said that the 
group had declared indefinite protests after President Santos failed to confirm a dialogue session that had 
been organized for October 12.  The indigenous populations have supported and been part of the national 
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strikes by agricultural workers, among others, which occurred during August and September. On October 17, 
ONIC announced that the police had used excessive force against protesters on October 15, wounding 19 
and arresting 4 during a protest on the road to the city of Buenaventura. 
 
While the first half of November was quite calm, on November 16 illegal armed groups attacked Colombian 
military installations in Miranda, damaging three homes.  On November 21, the FARC attacked the police 
station and army base in Toribío, injuring one police officer.  These actions were most likely in retaliation 
against the armed forces’ near-constant assaults on Frente 6 and the Jacobo Arenas Mobile Unit of the 
FARC, which operate in the area.  Cauca/ Valle del Cauca remains a major source and transit area for illicit 
drugs, as evidenced by numerous seizures carried out by the national police.   
 
Diego Fernando Tabares, aka “Lucho,” the mastermind behind a 2012 FARC bombing in Bogota targeting 
former Interior Minister Fernando Londono Hoyos, as well as the kidnapping of two policemen in January 
2013, was killed on December 15 my Colombian police in Santander de Quilichao.   
 
5.4 META 
 
In October, the FARC burned several buses in San Juan de Arama and carried out military actions in Mesetas 
and the vereda of La Julia in Uribe and blocked the roads between Uribe and Vista Hermosa.  Military 
intelligence announced that the FARC is planning a series of attacks in emblematic sites around the country, 
specially directed to military facilities.  Following this information, the department of Meta will be at great risk 
especially in the municipalities of Uribe and La Macarena.  The objective behind these attacks is to 
demonstrate the power and control over key areas in the country. 
 
In November and December, there was an alarming increase in cases of extortion in Meta, although few 
victims dared to report it for fear of reprisals.  On November 3, one police officer was killed in an armed 
attack against the police station in the urban center of Mesetas.  The Easter Block of the FARC have been 
strengthening their undercover militias, separating the tasks of infiltration and armed activities to avoid 
detection and maintain influence over civil society organizations, strengthening their social and political bases 
in anticipation of the upcoming elections.   
 
5.5 SOUTHERN TOLIMA 
 
The military base and police station in rural areas of Rioblanco, Planadas and Herrera were attacked 
repeatedly this quarter.   The FARC continues to extort businesses and private citizens in urban centers with 
total impunity, obligating shopkeepers and agricultural producers to pay “war taxes” on a regular basis. Small 
fragments of the FARC’s 21st Front continue to maintain a presence in Southern Tolima, taking advantage of 
their position in the national park, which provides a protected corridor made up of canyons and lakes.  This 
enables them to move with ease, acquiring food and ammunition and carrying out attacks against national 
forces and extortion against businesses and private citizens.   The FARC treats this area as a home base from 
which to launch operations into the nearby departments of Huila, Cauca and Valle del Cauca.  The rainy 
season resulted in the closure of the road to Rioblanco, but thus far has had limited impact on CELI-Central 
programming.    
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6 OVERALL PROJECT STATUS 
 
 
6.1 CONTRACTS AND GRANTS 
 
During the past quarter, the Contracts and Grants office focused on the implementation, modification and 
closure of existing activities and the implementation of new activities.   As detailed in the table below, a total 
of 29 activities were officially approved during the past quarter and commitments towards these activities 
during the reporting period reached a total of $53,973,133 USD. 
 
TABLE 4:  QUARTERLY COMMITMENTS BY COMPONENT BASED ON APPROVALS 

 
 

TABLE 5:  DETAILED LIST OF APPROVED ACTIVITIES IN OCTOBER 

 
 

  

Component # Activities
CELI  funding 

committed

Counterpart  

private funding 

committed

Counterpart 

public funding 

committed

Totals

SOCIAL DEVELOPMENT 4 2,124,737 8,333 4,538,677 6,671,747

ECONOMIC DEVELOPMENT 18 4,233,852 14,542,064 7,137,130 25,913,047

GOOD GOVERNANCE 1 107,056 0 251,639 358,694

SOCIAL INFRASTRUCTURE & CONNECTIVITY 4 1,460,051 30,682 6,160,617 7,651,351

LAND 1 4,125,034 0 9,153,261 13,278,295

CROSS-CUTTING CONTRACTS 1 $100,000 $0 $0 $100,000

TOTALS (USD) 29 $12,150,730 $14,581,080 $27,241,324 $53,973,133

Corridor Component Activity Name

META
SOCIAL 

DEVELOPMENT
GENERACIÓN DE ENTORNOS PROTECTORES

TOLIMA
ECONOMIC 

DEVELOPMENT
FORMACION TECNICO EDUCATIVA JOVENES CAFETEROS: ESCUELA & CAFE

META
ECONOMIC 

DEVELOPMENT

FORTALECIMIENTO DE CAPACIDADES PARA LAS GESTION DEL 

DESARROLLO ECONOMICO LOCAL

TOLIMA
ECONOMIC 

DEVELOPMENT
APOYO ALIANZAS PRODUCTIVAS DE CAFÉ ESPECIAL.

META
ECONOMIC 

DEVELOPMENT
ALIANZA PRODUCTIVA 2013-GANADERIA LECHE-AGASANJUAN

META
ECONOMIC 

DEVELOPMENT

ALIANZA PRODUCTIVA 2013-PRODUCCIÓN Y COMERCIALIZACIÓN 

CAUCHO-AGGAPAM

META
ECONOMIC 

DEVELOPMENT
ALIANZA PRODUCTIVA 2013-GANADERIA LECHE-AGROCOS

META
ECONOMIC 

DEVELOPMENT

ALIANZA PRODUCTIVA 2013-PRODUCCIÓN Y COMERCIALIZACIÓN DE 

CAUCHO-APLAGORI

META
ECONOMIC 

DEVELOPMENT
ALIANZA PRODUCTIVA 2013- PRODUCCIÓN DE PIÑA-ASOFRICO

META
ECONOMIC 

DEVELOPMENT

ALIANZA PRODUCTIVA 2013- IMPLEMENTACIÓN DE UN CENTRO DE 

ACOPIO-ASOPROAVIH

META
ECONOMIC 

DEVELOPMENT

ALIANZA PRODUCTIVA 2013-PRODUCCIÓN Y COMERCIALIZACIÓN 

CAUCHO-ASOPROCAVIS

META
ECONOMIC 

DEVELOPMENT

ALIANZA PRODUCTIVA 2013-SISTEMA DE PRODUCCIÓN DE CAMUROS-

ASOVIME

META
ECONOMIC 

DEVELOPMENT
ALIANZA PRODUCTIVA 2013-GANADERIA LECHE-FAMIAGRO

NATIONAL LAND
APOYO IMPLEMENTACIÓN SISTEMA DE GESTIÓN DE INFORMACIÓN PARA 

EL INCODER.

NATIONAL
CROSS-CUTTING 

CONTRACTS
AVISOS EN PRENSA PARA CONVOCATORIAS DEL ACTIVITY FUND

CELI- Central 

USD

 $          179,712 

 $          859,447 

 $          270,000 

 $          340,997 

 $          113,139 

 $          141,762 

 $          163,789 

 $            81,076 

 $            87,581 

 $            91,114 

 $            99,541 

 $          152,389 

 $          142,910 

 $        4,125,034 

 $          100,000 

 $    6,948,491 

Leveraged 

Funds USD

 $          508,648 

 $        2,134,878 

 $        9,806,136 

 $        1,785,102 

 $          673,149 

 $          356,002 

 $          822,213 

 $          312,833 

 $          242,896 

 $          205,728 

 $          487,825 

 $          522,091 

 $          760,957 

 $        9,153,261 

 $                    - 

 $  27,771,717 

Totals  USD

 $          688,360 

 $        2,994,325 

 $      10,076,136 

 $        2,126,098 

 $          786,288 

 $          497,764 

 $          986,002 

 $          393,909 

 $          330,476 

 $          296,842 

 $          587,366 

 $          674,480 

 $          903,867 

 $      13,278,295 

 $          100,000 

 $  34,720,208 
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TABLE 6:  DETAILED LIST OF APPROVED ACTIVITIES IN NOVEMBER 

 
 

TABLE 7:  DETAILED LIST OF APPROVED ACTIVITIES IN DECEMBER 

  

Region Component Activity Name
CELI-Central 

(USD)

Leveraged 

Funds (USD)
Totals (USD)

CAUCA
ECONOMIC 

DEVELOPMENT

DESARROLLO DE CAPACIDADES DE LOS CONSEJOS 

MUNICIPALES DE DESARROLLO RURAL
$112,629 $195,418 $308,047

CAUCA
ECONOMIC 

DEVELOPMENT

IMPLEMENTACION ALIANZA CADENA PRODUCTIVA  

DE  PIÑA MD-2   CAUCA
$95,155 $260,582 $355,737

CAUCA
ECONOMIC 

DEVELOPMENT
DISTRITOS DE RIEGO  FLORIDA $23,371 $93,484 $116,856

META GOOD GOVERNANCE
FORTALECIMIENTO DE LAS CAPACIDADES DE LOS 

CONCEJOS MUNICIPALES
$107,056 $251,639 $358,694

META

SOCIAL 

INFRASTRUCTURE & 

CONNECTIVITY

FORTALECIMIENTO DE LOS PROCESOS DE 

DESARROLLO RURAL EN EL NUCLEO NVO PROGRESO 

EN SAN JUAN DE ARAMA

$778,170 $1,776,820 $2,554,990

$1,116,380 $2,577,944 $3,694,324

Corridor Component Activity Name
CELI-Central 

(USD)

Leveraged Funds 

(USD)
Totals (USD)

CAQUETA SOCIAL DEVELOPMENT

IMPLEMENTACIÓN DE POLITICA PÚBLICA PARA LA 

EQUIDAD DE LA MUJER Y POLITICA PÚBLICA DE LA 

JUVENTUD

$313,367 $589,450 $902,817

CAQUETA SOCIAL DEVELOPMENT
ESCUELAS DEPORTIVAS COMO APORTE A LA 

INTEGRACIÓN SOCIAL Y LA PAZ
$699,505 $1,135,773 $1,835,278

CAQUETA ECONOMIC DEVELOPMENT
COMPETITIVIDAD CADENA PRODUCTIVA DEL CAUCHO EN 

CAQUETA
$258,434 $556,434 $814,868

CAQUETA
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

MEJORAMIENTO DE LA VÍA DE ACCESO A LA UNIÓN 

PENEYA, LA MONTAÑITA, CAQUETÁ 
$1,587,515 $5,034,717 $6,622,231

CAUCA ECONOMIC DEVELOPMENT
APOYO AL SECTOR LECHERO PRADERA BAJO MODELO DE 

ALIANZA PRODUCTIVA.
$70,991 $411,555 $482,546

CAUCA ECONOMIC DEVELOPMENT
FORTALECIMIENTO DE UNIDADES ECONÓMICAS  LOCALES 

E IDEAS DE NEGOCIO HACIA  EMPRENDIMIENTOS
$1,037,203 $2,051,911 $3,089,115

CAUCA
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY
DESCONTAMINACIÓN HÍDRICA Y AMBIENTES SALUDABLES $406,407 $2,955,595 $3,362,002

CAUCA
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

PREINVERSION Y MEJORAMIENTO DE ENTORNOS 

PROTECTORES
$173,498 $1,218,206 $1,391,703

CAUCA
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY
MEJORES CONDICIONES DE CONECTIVIDAD $101,977 $240,678 $342,655

TOLIMA SOCIAL DEVELOPMENT EDUCACION RURAL EN ACCIÓN PARA EL SUR DEL TOLIMA $932,153 $2,313,139 $3,245,293

TRM 1800 $4,648,895 $14,194,320 $18,843,214
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6.2 TOTAL CELI SPENDING 
 
As indicated in Table 8, CELI-Central spent a total of $5,859,385 USD this quarter, including operational 
costs.  Table 9 shows expenditures by component from CELI-Central’s Activity Fund.   
 

TABLE 8:  QUARTERLY EXPENDITURES BY BUDGET LINE ITEM  

 
 
 
TABLE 9:  QUARTERLY EXPENDITURES BY COMPONENT 

 
 
 
6.3 HUMAN RESOURCES 
 
This quarter, CELI-Central welcomed its new DCOP of Administration and Finance, Gema Aragones, and 
its new Regional Director for Southern Tolima, Luis Fernando Granja.  Senior Thematic Advisor Danny 
Jaiquel took on an interim role as the Acting Regional Director for the Meta regional office.  Former Field 
Professional for La Macarena, Gilder Murillo, took on a new role as the Social Development Specialist for in 
Meta, and was replaced by Luis Fernando Romero.  Luz Hayda Soler, Field Professional for Uribe, Meta, 
transferred to become the Field Professional for Mesetas.  The Uribe Field Professional position will be filled 
in January.  Finally, Laura Isabel Torres and Luis Guillermo Cleves started working as Contract Specialists in 
Florencia and Ibague, respectively.   
  
  

Item
October 2013 

(USD)

November 2013 

(USD)

December 2013 

(USD) Totals (USD)

Direct Labor $225,768 $217,662 $206,493 $649,923

Fringe Benefits 94,225 81,082 350,895 $526,202

Travel, Transportation and Per Diem 27,589 27,257 45,428 $100,274

Allowances 20,999 20,023 31,335 $72,357

Grants & Subcontracts 864,372 1,216,006 1,463,501 $3,543,879

Equipment 38,953 -257 14,951 $53,647

Other Direct Costs 74,509 70,830 84,476 $229,815

Indirect Costs 143,496 145,046 185,680 $474,222

Fee 55,127 65,774 88,164 $209,066

Totals (USD) $1,545,039 $1,843,423 $2,470,924 $5,859,385

Component CELI  Executed

Counterpart 

private funding 

executed

Counterpart public 

funding executed
Total

SOCIAL DEVELOPMENT 537,073 3,333 805,431 1,345,838

ECONOMIC DEVELOPMENT 882,851 2,625,708 50,889 3,559,449

GOOD GOVERNANCE 501,297 6,394 10,707,428 11,215,119

SOCIAL INFRASTRUCTURE & CONNECTIVITY 601,782 48,737 1,104,208 1,754,726

LAND 654,176 0 13,424,633 14,078,809

CROSS-CUTTING CONTRACTS $178,651 $0 $0 $178,651

TOTALS (USD) $1,985,930 $2,680,839 $11,862,524 $16,529,294
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7 ANNEX 
 
PARTICIPATORY METHDOLOGY 
 
CELI-Central has received repeated recognition for the highly participatory way in which it plans and 
implements its activities, ensuring that local communities and institutions have the capacity to sustain 
advances.  During the program’s first two years of implementation, CELI-Central collaborated with the 
UACT and local and regional authorities in Caquetá, Cauca/Valle del Cauca, Meta and Tolima to build 
relationships with rural communities, first organizing a series of informational nuclei meetings in the focal 
consolidation area to present general consolidation objectives, and then carrying out vereda workshops at 
the community level by facilitating seminars to enable community members to articulate their needs.  As 
shown in Table 1, to date CELI-Central has carried out 425 vereda workshops across the focal area, with a 
total of 20,378 participants and 7,151 needs identified.  Integrating participatory methodologies into every 
aspect of the program increases buy-in from key stakeholders and enhances the sustainability of activities.   
 
TABLE 1:  PARTICIPATORY METHODOLOGY RESULTS 

 
 
 

Social 

Development
Infrastructure

Economic 

Development
Land

Good 

Governance
Totals

CARTAGENA DEL 

CHAIRA 28 1,451 44 152 69 3 0 268

LA MONTAÑITA 9 817 15 56 15 0 0 86SAN VICENTE DEL 

CAGUAN 7 408 34 15 7 1 0 57

Total - Caqueta 44 2,676 93 223 91 4 0 411

ATACO 65 3,070 363 497 347 31 3 1,241

CHAPARRAL 64 1,961 221 347 314 22 2 906

PLANADAS 31 1,290 163 207 152 2 0 524

RIOBLANCO 45 1,643 198 321 207 5 1 732

Total - Tolima 205 7,964 945 1,372 1,020 60 6 3,403

LA MACARENA 22 776 101 176 105 3 3 388

MESETAS 44 1,718 170 364 176 8 5 723

PUERTO RICO 11 327 29 70 22 1 122

SAN JUAN DE ARAMA 14 587 97 162 116 5 1 381

URIBE 21 920 114 229 127 7 14 491

VISTA HERMOSA 21 1,146 98 177 138 14 427

Total - Meta 133 5,474 609 1,178 684 37 24 2,532

MIRANDA 11 695 76 86 25 5 5 197

TORIBIO 0 0 0 0 0 0 0 0

SANTANDER DE QUILICHAO16 1,574 137 118 50 14 8 327

CORINTO 2 216 23 16 6 2 3 50

CALOTO 6 870 36 25 9 1 1 72

FLORIDA 4 643 29 26 16 4 3 78

PRADERA 4 266 28 29 11 9 4 81

Total - Cauca 43 4,264 329 300 117 35 24 805

Totals 425 20,378 1,976 3,073 1,912 136 54 7,151

Needs

Municipality
Vereda 

Workshops
Participants


